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Proposed Conditions Report
Executive Summary
The T2050 Mobility Improvements Program was established to improve mobility safety
and connectivity for all roadway users.  It is funded by the Phoenix Transportation 2050
(T2050) voter-approved sales tax for transportation improvements.  The Mobility
Improvement Program was allocated 15% of the T2050 funds to install new sidewalks,
bikeways and other multimodal improvements to the city streets.

With direction from the Citizen’s Transportation Commission, the Street Transportation
Department analyzed geographic data to identify those areas that are most deficient in
sidewalk, bicycle and transit infrastructure.  Their analysis identified eleven areas of
focus to improve pedestrian and bicycle safety.  This study, Westside Neighborhoods
(Study Area 6), is one of those eleven areas.

Study Area Needs

An analysis of the current conditions within the study area was conducted in 2018 which
was documented in a report entitled T2050 Mobility Assessment, Westside
Neighborhoods, Study Area #6, Current Conditions Report. The report included an
assessment of the existing infrastructure as well as data on pedestrian and bicycle
safety, key corridors, traffic volumes, and key destinations.  The study identified
significant gaps and deficiencies in the existing infrastructure including 8.9 miles of
missing sidewalks, twelve deficient bus stops, insufficient street light coverage on all of
the streets and a need for bikeway improvements.

Proposed Improvement Projects

To address the deficiencies in the study area and improve the comfort and safety for
pedestrians and bicyclists, twenty-five mobility improvement projects were identified.
These projects include new sidewalks and bikeways as well as the installation of new
street lights, pedestrian hybrid beacons (aka HAWK Beacons), shade trees, traffic
signal and crosswalk upgrades, bus stops and ADA accessibility improvements.

The arterial streets, which include 43rd Ave, Thomas Rd and 35th Ave, all have needs
including ADA accessibility improvements, shade, traffic signal and crosswalk upgrades,
bus stop improvements and street lights.  In addition, the need for pedestrian hybrid
beacons was identified for two locations on 43rd Ave and one on 51st Ave.  Even though
the one on 51st Ave is located outside the study area boundary, it was included as a
proposed project because it serves residents who live in the study area; east of 51st

Ave.
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The study area’s collector streets also have considerable need for mobility
improvements.  These streets include Encanto Blvd, 48th Ln, 47th Ave, 39th Ave and
Osborn Rd.  Most of the proposed projects for the collector streets focus on ADA
accessibility improvements and new street lights, but new shade trees are also
proposed on the streets that have adequate space within the right-of-way; including
portions of Encanto Blvd, 39th Ave and Osborn Rd.  47th Ave is much wider than it
needs to be between Thomas Rd and Earll Dr.  To take advantage of this extra width,
the proposed improvements include narrowing the roadway to provide a landscape strip
between the curb and the sidewalk which will provide shaded sidewalks on both sides of
the street and help reduce vehicle speeds by narrowing the traffic lanes.

Five mobility improvement projects were identified for local streets in areas that are
missing sidewalks, including four residential neighborhoods and the Park Thomas
business park.  All five of these projects also include installation of new street lights.

The proposed mobility improvements also include new bikeways as well as
improvements to the existing bikeways.  The new bikeways include extending the bike
lanes on Osborn Rd to 35th Ave and extending the 39th Ave bike lanes to the Grand
Canal.  The 39th Ave bike lane extension includes a new pedestrian/bike bridge over the
Canal to connect with the future pathway on its north side.  Improvements to existing
bikeways include a new, relatively short segment of shared-use pathway along the north
side of Thomas Rd to provide a safe connection between the bike routes on 48th Ln and
47th Ave.  They also include improvements to the Encanto Blvd bike lanes by extending
them to the intersections of 43rd Ave and 35th Ave and installing bike lane loop detection
at the traffic signals.  There is also a proposed bikeway improvement project on 39th

Ave to replace the existing bike lanes, between Encanto Blvd and Thomas Rd, with new
buffered bake lanes; taking advantage of the excess roadway width to provide
landscaped bike lane buffers and narrower traffic lanes which will help reduce vehicle
speeds adjacent to the PT Coe Elementary School.

Project Prioritization

Using criteria provided by the Street Transportation Department, each project was
scored based bicycle and pedestrian safety, roadway user stress level, connectivity to
bus stops and key destinations, public input, constructability and cost.  The following
table (Table 1) lists the proposed projects by project rank.  The project with the highest
score was ranked number 1.  The table also includes a brief description of each project
including the budgetary cost estimate.
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*projects with duplicate scores

Table 1 – Proposed Improvements by Project Rank

Project
Rank

Project
I.D. Street Location Description Budget

1 I 47th Avenue Thomas Rd -
Earll Dr

Roadway Diet, ADA Improvements, Street Lights &
Shade Trees

$947,000

2 V 39th Avenue Osborn Rd -
Grand Canal

Bike Lanes, Shared-Use Pathway &
Pedestrian/Bike Bridge

$833,000

3* K 39th Avenue Thomas Rd -
Osborn Road ADA Improvements & Street Lights $402,000

3* T 39th Ave -
36th Ave

Cambridge Rd -
Thomas Rd Sidewalks, ADA Improvements & Street Lights $1,307,000

4* H 48th Lane Encanto Blvd -
Thomas Rd

ADA Improvements, Street Lights &
Drainage Improvements $602,000

4* J 39th Avenue Encanto Blvd -
Thomas Rd

ADA Improvements, Street Lights & Shade Trees $495,000

4* O Osborn Road 43rd Ave -
35th Ave ADA Improvements & Street Lights $640,000

4* S 47th Dr -
46th Dr

Earll Dr -
Osborn Rd Sidewalks, ADA Improvements & Street Lights $513,000

5* N Osborn Road 51st Ave -
43rd Ave

ADA Improvements, Curb & Gutter, Sidewalk,
Street Lights & Shade Trees $1,268,000

5* X 39th Avenue Encanto Blvd -
Thomas Rd

Buffered Bike Lanes, Shade Trees &
Landscaping

$651,000

6* P 39th Ave - 37th Ave Encanto Blvd -
Wilshire Dr Sidewalks, ADA Improvements & Street Lights $1,051,000

6* Q 37th Ave -
35th Ave

Encanto Blvd -
Wilshire Dr Sidewalks, ADA Improvements & Street Lights $1,063,000

7 M Encanto Boulevard 43rd Ave -
35th Ave

ADA Improvements, Street Lights &
Drainage Improvements $928,000

8* A Thomas Road 51st Ave -
43rd Ave

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades & Landscaping

$1,087,000

8* L Encanto Boulevard 49th Ave -
43rd Ave

ADA Improvements, Street Lights,
Drainage Improvements & Shade Trees

$719,000

8* R 39th Ave -
37th Ave

Thomas Rd -
Cheery Lynn Rd Sidewalks, ADA Improvements & Street Lights $1,580,000

9* B Thoams Road 43rd Ave -
35th Ave

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades & Landscaping $1,372,000

9* C 43rd Avenue Encanto Blvd -
Osborn Rd

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades & Shade Trees $1,554,000

10* E 51st Avenue At Earll Dr New Pedestrian Hybrid Beacon & Sidewalk Ramp
Improvements

$297,000

10* G 43rd Avenue At Earll Dr New Pedestrian Hybrid Beacon & Sidewalk Ramp
Improvements $308,000

11* D 35th Avenue Encanto Blvd -
Osborn Rd

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades $748,000

11* F 43rd Avenue At Virginia Ave New Pedestrian Hybrid Beacon & Sidewalk Ramp
Improvements $319,000

12* W Osborn Road 39th Ave -
35th Ave

Buffered Bike Lanes $216,000

12* Y Encanto Boulevard 51st Ave -
35th Ave

Bike Lane Improvements, Shared-Use Lanes &
Loop Detection $157,000

13 U Thomas Road 48th Ln -
47th Ave Shared-Use Pathway & ADA Improvements $173,000
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Mobility Area
The Westside Neighborhoods (Mobility Study area 6) is approximately 1.9 square miles
in size; situated between Encanto Boulevard and Osborn Road from 49th Avenue to 35th

Avenue (see Figure 1).

Figure 1 – Study Area Map

Current Conditions
The existing conditions within the study area are documented in a report entitled T2050
Mobility Assessment, Westside Neighborhoods, Study Area #6, Current Conditions
Report, City of Phoenix Project No. ST87210019-1, dated August 2018. The following is
a summary of the data contained in the report.

Key Destinations – The Current Conditions Report identified thirty-one key destinations
within the study area which include eight schools, three parks, seven places of worship
and numerous businesses located primarily along Thomas Road and 35th Avenue.
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Sidewalks – There are approximately 8.9 miles of missing sidewalks in the study area
including four entire neighborhoods as well as the Park Thomas business center.  There
are also over 100 missing sidewalk ramps and over 1,100 non-standard ramps and
driveways that don’t meet current ADA design guidelines.

Bikeways – There are existing bike lanes and/or bike routes on 48th Lane, 47th Avenue,
39th Avenue, Encanto Boulevard and Osborn Road.  The City had previously identified a
gap in the bikeway system on Osborn Road between 39th Avenue and 35th Avenue and
the City’s Comprehensive Bicycle Master Plan identified improvements to the Encanto
Boulevard bike lanes.  Joe Perez (City Bicycle Coordinator) also identified a need for a
shared-use pathway on the north side of Thomas Road to connect the bike routes on 48th

lane and 47th Avenue.  He also suggested extending the 39th Avenue bike lanes north of
Osborn Road to connect with the pathway system on the Grand Canal.

Transit Facilities – There are existing bus routes on all the arterial streets in the study
area including 43rd Avenue, 35th Avenue and Thomas Road.  The Current Conditions
Report identified twelve non-standard bus stops that do not have shelters and/or don’t
have a pad that meets ADA design guidelines.  Many of these non-standard bus stops
are simply bus stop signs placed at the back of sidewalk.

Future transit facilities include the proposed Bus Rapid Transit (BRT) route planned for
Thomas Road as well as a possible second BRT route that may be added along 35th

Avenue.

Key Corridors – The key corridors are the arterial and collector streets including 48th

Lane/47th Avenue, 43rd Avenue, 35th Avenue, Thomas Road, Encanto Boulevard and
Osborn Road.

Street Lights – While all the streets in the study area have existing street lights, most don’t
have enough to meet the City’s standard spacing requirements.  Therefore, all the
pedestrian improvement projects recommended for the study area include the addition of
new street lights to meet City standards.

Land Development Plans – There are no planned land development projects in the study
area that would have a significant impact on mobility.

Drainage – The Current Conditions Report did not identify any drainage problems in the
study area that would impact mobility.  However, in developing recommendations for
pedestrian improvement projects, several drainage issues were discovered for which
drainage improvements were incorporated into the recommendations. These
improvements include new valley gutters to prevent runoff from puddling on the sidewalk
ramps and new sidewalk scuppers to prevent runoff from flowing over the sidewalk.

Environmental Constraints – There are several archaeological sites within the study area,
including six pre-historic canals, the Grand Canal and three individual sites.  Therefore, it
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should be anticipated that environmental reviews will be required for many of the
proposed mobility improvement projects; possibly requiring archaeological monitoring
during construction.

Crash History – Pedestrian and bicycle crash reports for the 5-year period from 2012-
2016 indicate that there were 78 incidents within the study area including 7 fatal
pedestrian crashes.  Most of these accidents occurred along the arterial streets;
particularly Thomas Road which experienced 38 incidents including 5 fatal accidents.
There was also a fatal pedestrian crash on 43rd Avenue north of Thomas Road and one
on 35th Avenue at Osborn Road.

Traffic Volumes - The traffic volumes correlate well with the crash history data.  Most of
the traffic in the study area is carried on the arterial streets which is also where most of
the pedestrian/bicycle accidents occur.  43rd Avenue is the busiest roadway with about
39,000 vehicles per day followed by Thomas Road and 35th Avenue which each have
about 33,000.  The busiest collector street is Osborn Road which carries 6,000 to 8000
vehicles per day whereas Encanto Boulevard and 39th Avenue only carry about 4,000 to
5,000.  48th Lane and 47th Avenue are least busy collectors; 48th Lane carries about 1,500
vehicles per day and 47th Avenue has about 2,500.

Summary of Proposed Improvements
The proposed mobility projects are listed in Table 2 (Summary of Proposed Projects).
They include pedestrian improvements on the arterial streets, collector streets as well as
several of the local streets.  They also include improvements to the existing bikeways as
well as new bike lanes on both Osborn Road and 39th Avenue. The projects will be ranked
after review by the Technical Advisory Committee and after they are presented to the
public.
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*projects with duplicate scores

Table 2 – Summary of Proposed Projects

Project
ID

Project
Rank Street Location Description Budget

A 8* Thomas Road 51st Ave -
43rd Ave

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades & Landscaping $1,087,000

B 9* Thoams Road 43rd Ave -
35th Ave

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades & Landscaping $1,372,000

C 9* 43rd Avenue Encanto Blvd -
Osborn Rd

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades & Shade Trees

$1,554,000

D 11* 35th Avenue Encanto Blvd -
Osborn Rd

ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades

$748,000

E 10* 51st Avenue At Earll Dr New Pedestrian Hybrid Beacon & Sidewalk Ramp
Improvements

$297,000

F 11* 43rd Avenue At Virginia Ave New Pedestrian Hybrid Beacon & Sidewalk Ramp
Improvements $319,000

G 10* 43rd Avenue At Earll Dr New Pedestrian Hybrid Beacon & Sidewalk Ramp
Improvements $308,000

H 4* 48th Lane Encanto Blvd -
Thomas Rd

ADA Improvements, Street Lights &
Drainage Improvements $602,000

I 1 47th Avenue Thomas Rd -
Earll Dr

Roadway Diet, ADA Improvements, Street Lights &
Shade Trees

$947,000

J 4* 39th Avenue Encanto Blvd -
Thomas Rd

ADA Improvements, Street Lights & Shade Trees $495,000

K 3* 39th Avenue Thomas Rd -
Osborn Road

ADA Improvements & Street Lights $402,000

L 8* Encanto Boulevard 49th Ave -
43rd Ave

ADA Improvements, Street Lights,
Drainage Improvements & Shade Trees

$719,000

M 7 Encanto Boulevard 43rd Ave -
35th Ave

ADA Improvements, Street Lights &
Drainage Improvements $928,000

N 5* Osborn Road 51st Ave -
43rd Ave

ADA Improvements, Curb & Gutter, Sidewalk,
Street Lights & Shade Trees $1,268,000

O 4* Osborn Road 43rd Ave -
35th Ave

ADA Improvements & Street Lights $640,000

P 6* 39th Ave -
37th Ave

Encanto Blvd -
Wilshire Dr

Sidewalks, ADA Improvements & Street Lights $1,051,000

Q 6* 37th Ave -
35th Ave

Encanto Blvd -
Wilshire Dr

Sidewalks, ADA Improvements & Street Lights $1,063,000

R 8* 39th Ave -
37th Ave

Thomas Rd -
Cheery Lynn Rd

Sidewalks, ADA Improvements & Street Lights $1,580,000

S 4* 47th Dr -
46th Dr

Earll Dr -
Osborn Rd

Sidewalks, ADA Improvements & Street Lights $513,000

T 3* 39th Ave -
36th Ave

Cambridge Rd -
Thomas Rd Sidewalks, ADA Improvements & Street Lights $1,307,000

U 13 Thomas Road 48th Ln -
47th Ave Shared-Use Pathway & ADA Improvements $173,000

V 2 39th Avenue Osborn Rd -
Grand Canal

Bike Lanes, Shared-Use Pathway &
Pedestrian/Bike Bridge $833,000

W 12* Osborn Road 39th Ave -
35th Ave

Buffered Bike Lanes $216,000

X 5* 39th Avenue Encanto Blvd -
Thomas Rd

Buffered Bike Lanes, Shade Trees &
Landscaping

$651,000

Y 12* Encanto Boulevard 51st Ave -
35th Ave

Bike Lane Improvements, Shared-Use Lanes &
Loop Detection

$157,000

Arterial Street Pedestrian Improvements

Collector Street Pedestrian Improvements

Local Street/Neighborhood Pedestrian Improvements

Bikeways
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Proposed Improvement Projects
Each of the twenty-five proposed mobility improvement projects are described below with
a written description, an exhibit depicting the improvements and an itemized budgetary
cost estimate.

A) THOMAS RD PED. IMPROVEMENTS (51ST AVE – 43RD AVE)
ADA IMPRV., STREET LIGHTS, TRAFFIC SIGNAL/CROSSWALK UPGRADES & LANDSCAPING

Project Location: Thomas Road, 51st Avenue to 43rd Avenue

Project Description:

· Retrofit 16 existing, non-standard driveways with a level walking surface behind
the driveway.

· Remove an existing driveway that is not being used and replace it with curb, gutter
and sidewalk.

· Install 9 new sidewalk ramps to replace existing, non-compliant ramps.
· Rebuild 7 existing, non-standard driveways.
· Realign approximately 150 LF of sidewalk on the north side of Thomas Road, west

of 47th Avenue, to provide an accessible route behind an existing driveway.
· Install 19 new street lights.
· Install pedestrian push buttons at the 48th Lane and 43rd Avenue intersections;

including 2 new pedestrian push button poles at 48th Lane.
· Install high-visibility crosswalks at the signalized intersections with 48th Lane and

43rd Avenue.  Also install a high-visibility crosswalk at 46th Drive.
· Install a new bus shelter pad on the south side of the street at 46th Avenue.
· Install new shrubs, irrigation and ground cover in the existing landscape strips

between the roadway curb and the sidewalk.  Also, plant shade trees in a few
locations where there is enough space, but the planting of new trees is limited by
the presence of water and sewer lines on both sides of the roadway that are
located under the existing landscape areas.

Project Benefits:  The proposed improvements will provide accessible walkways on both
sides of Thomas Road that are better lit with improved landscaping.  They will also provide
safer crosswalks with pedestrian push buttons and high visibility crosswalks.

Key Destinations:  Access to the Thomas Road businesses and the Thomas Road, 51st

Avenue and 43rd Avenue bus stops.
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Project Constraints: There are overhead power lines, water lines and sewer lines that
restrict the planting of new shade trees and temporary construction easements will be
required at most of the retrofit driveways.  Shade trees cannot be planted any closer than
10 feet from existing water and sewer lines; unless they include a root-barrier which will
allow them to be planted as close as 6 feet.  In addition, large shade trees are not allowed
under overhead power lines.

· 12-inch sewer line and 8-inch water line on north side of Thomas, 51st to 47th –
There is a 12-inch sewer line and an 8-inch water line located under the landscape
area on the north side of Thomas Road from 51st Avenue to 47th Avenue that
precludes the planting of new shade trees in most areas of the existing landscape
strip, but it is recommended to improve the existing landscape area with new
shrubs and decomposed granite ground cover as well as some new trees, where
the utility lines will allow.

· 8-inch water line on north side of Thomas, 47th Ave to 44th Ln – There is an existing
8-inch waterline located under the landscape area on the north side of Thomas
Road from 47th  Avenue to 44th Avenue that precludes the planting of new shade
trees in the most areas of the existing landscape strip, but it is recommended to
improve the existing landscape area with new shrubs and decomposed granite
ground cover as well as a few new trees, where the utility lines will allow.

· 16-inch Waterline on south side of Thomas, 51st Ave to 43rd Ave – There is an
existing 16-inch waterline located under the landscape area on the south side of
Thomas Road from 51st Avenue to 43rd Avenue that precludes the planting of new
shade trees in the most areas of the existing landscape strip, but it is
recommended to improve the existing landscape area with new shrubs and
decomposed granite ground cover as well as a few new trees, where the utility
lines will allow.

· Overhead power lines, 46th Dr. to 44th Ln – There are overhead power line located
in the landscape strip that will restrict the size of shade trees that can be panted.

· Right-of-Way at Driveways – Approximately 12 of the new and/or retrofitted
driveways will require temporary construction easements to construct.  It appears
there is adequate right-of-way for the driveways, but the easements will be
required to repave on the private property to match at the back of the new
driveways.

Budgetary Cost Estimate:

Construction Cost $665,000
Design, Construction Administration & Other Fees $422,000
Right-of-Way Acquisition $0

TOTAL         $1,087,000
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Exhibit 1: Thomas Rd Ped. Improvements (51st Ave – 43rd Ave)
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Budgetary Cost Estimate: Thomas Rd (51st Ave – 43rd Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK SF 745 $6.50 $4,842.50
2 SIDEWALK RAMPS EACH 9 $3,000.00 $27,000.00
3 BUS SHELTER PAD EACH 1 $6,000.00 $6,000.00
4 REBUILD DRIVEWAYS EACH 8 $4,500.00 $36,000.00
5 ADA RETROFIT DRIVEWAYS EACH 16 $2,000.00 $32,000.00
6 SHADE TREES EACH 32 $400.00 $12,800.00
7 STREET LIGHT EACH 19 $5,000.00 $95,000.00
8 PEDESTRIAN PUSH BUTTON POLE EACH 2 $5,000.00 $10,000.00
9 PEDESTRIAN PUSH BUTTONS EACH 14 $400.00 $5,600.00
10 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 8 $2,000.00 $16,000.00

11
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $30,000.00 $30,000.00

12 LANDSCAPING (D.G., SHRUBS & IRRIGATION) SF 40000 $6.00 $240,000.00

Subtotal Construction $515,242.50

Traffic Control/Police Officer (4%) $20,609.70

Allowance for Extra Work (5%) $25,762.13

Contingency (20%) $103,048.50

Total Construction $664,662.83

Design Phase (27%) $179,458.96

Streetlighting Fee (2%) $13,293.26

APS/SRP Design Fee $10,000.00

Procurement and PIO $20,000.00

Construction Administration (30%) $199,398.85

GRAND TOTAL $1,086,813.89
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B) THOMAS RD PED. IMPROVEMENTS (43RD AVE – 35TH AVE)
ADA IMPRV., STREET LIGHTS, TRAFFIC SIGNAL/CROSSWALK UPGRADES & LANDSCAPING

Project Location: Thomas Road, 43rd Avenue to 35th Avenue

Project Description:

· Move north curb into the street about 2.5 feet between 39th and 37th Avenue and
construct new sidewalk and new standard driveways for the existing homes that
front onto Thomas Road.  The new curb will line up with the existing curb east of
37th Avenue.

· Retrofit 23 existing, non-standard driveways with a level walking surface at the
back of the driveway.

· Rebuild 2 existing, non-standard driveways.
· Replace 8 existing non-standard driveways with roll curb and level sidewalk.
· Install 23 new sidewalk ramps to replace existing, non-standard ramps.
· Add detectable warning surfaces to 6 existing sidewalk ramps.
· Install a new bus shelter pad on the north side of the street at 37th Avenue.
· Install a new special bus shelter in the north frontage road median west of 39th

Avenue to replace the existing non-standard bus stop on the east side of 39th

Avenue.
· Install 13 new street lights.
· Install pedestrian push buttons at the 39th and 35th Avenue intersections; including

2 new pedestrian push button poles at 39th Avenue.
· Install high-visibility crosswalks at the signalized intersections with 39th Avenue

and 35th Avenue.
· Plant 35 small trees in the north frontage road median between 42nd Avenue and

39th Avenue where there are overhead power lines that limit the size of the trees.
These trees will also require root barriers because there is an existing 12-inch
sewer located near the curb line.  Planting of new trees is precluded almost
everywhere else because of the presence of water and sewer lines on both sides
of the roadway that are located under the existing landscape areas although it is
also proposed to plant 4 new shade trees at the proposed westbound bus stop
shelter at 37th Avenue where the trees will require root barriers due to the presence
of an 8-inch water line located behind the curb.

· Install new shrubs, irrigation and ground cover in the existing landscape strips
between the roadway curb and the sidewalk.

Project Benefits:  The proposed improvements will provide accessible walkways on both
sides of Thomas Road that are better lit with improved landscaping.  They will also provide
safer crosswalks with pedestrian push buttons and high visibility crosswalks.
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Key Destinations:  Access to the Thomas Road businesses and the Thomas Road, 43rd

Avenue and 35th Avenue bus stops.

Project Constraints: There are overhead power lines, water lines and sewer lines that
restrict the planting of new shade trees.  Shade trees cannot be planted any closer than
10 feet from existing water and sewer lines; unless they include a root-barrier which will
allow them to be planted as close as 6 feet.  In addition, large shade trees are not allowed
under overhead power lines.

· 12-inch sewer line north side of Thomas, 43rd Ave to 39th Ave – There is a 12-inch
sewer line located along the north curb of Thomas Road from 43rd Avenue to 39th

Avenue that will require the new shade trees in the frontage road median to have
root barriers

· 8-inch water line on north side of Thomas, 43rd Ave to 35th Ave –  There  is  an
existing 8-inch waterline located under the landscape area on the north side of
Thomas Road from 43rd Avenue to 35th Avenue that precludes the planting of new
shade trees in the most areas of the existing landscape strip, but it is
recommended to improve the existing landscape area with new shrubs and
decomposed granite ground cover as well as a few new trees, where the utility
lines will allow.

· 20-inch Waterline on south side of Thomas, 43rd Ave to 35th Ave – There is an
existing 20-inch waterline located under the frontage road median on the south
side of Thomas Road from 41st Avenue to 39th Avenue that precludes the planting
of new shade trees in the existing landscape strip, but it is recommended to
improve the existing landscape area with new shrubs and decomposed granite.

· Overhead power lines on north side of Thomas, 42nd Ave to 35th Ave – There are
overhead power line located in the frontage road landscape strip on the north side
of Thomas that will restrict the size of shade trees that can be panted.

Budgetary Cost Estimate:

Construction Cost $844,000
Design, Construction Administration & Other Fees $528,000
Right-of-Way Acquisition $0

TOTAL         $1,372,000
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Exhibit 2: Thomas Rd Ped. Improvements (43rd Ave – 35th Ave)
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Budgetary Cost Estimate: Thomas Rd (43rd Ave – 35th Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK SF 5765 $6.50 $37,472.50
2 SIDEWALK RAMPS EACH 23 $3,000.00 $69,000.00
3 BUS SHELTER PAD EACH 2 $6,000.00 $12,000.00
4 TRUNCATED DOMES EACH 6 $600.00 $3,600.00
5 REBUILD DRIVEWAYS EACH 17 $4,500.00 $76,500.00
6 ADA RETROFIT DRIVEWAYS EACH 23 $2,000.00 $46,000.00
7 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 8 $2,500.00 $20,000.00
8 CURB AND GUTTER LF 1465 $40.00 $58,600.00
9 SHADE TREES EACH 39 $400.00 $15,600.00
10 STREET LIGHT EACH 13 $5,000.00 $65,000.00
11 PEDESTRIAN PUSH BUTTON POLE EACH 2 $5,000.00 $10,000.00
12 PEDESTRIAN PUSH BUTTONS EACH 16 $400.00 $6,400.00
13 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 8 $2,000.00 $16,000.00

14
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $60,000.00 $60,000.00

15 NEW AC PAVEMENT SY 700 $80.00 $56,000.00
16 LANDSCAPING (D.G., SHRUBS & IRRIGATION) SF 17000 $6.00 $102,000.00

Subtotal Construction $654,172.50

Traffic Control/Police Officer (4%) $26,166.90

Allowance for Extra Work (5%) $32,708.63

Contingency (20%) $130,834.50

Total Construction $843,882.53

Design Phase (27%) $227,848.28
Streetlighting Fee (2%) $16,877.65
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $253,164.76
GRAND TOTAL $1,371,773.21
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C) 43RD AVE PED. IMPROVEMENTS (ENCANTO BLVD – OSBORN RD)
ADA IMPRV., STREET LIGHTS, TRAFFIC SIGNAL/CROSSWALK UPGRADES & SHADE TREES

Project Location: 43rd Avenue, Encanto Boulevard to Osborn Road

Project Description:

· Relocate privacy walls north of Encanto Blvd., both sides of 43rd Avenue, which
will provide space to set the sidewalk back from the curb, plant trees and provide
landscaping. On the east side install a new bus shelter pad.

· Take advantage of extra right-of-way north of Thomas Road by relocating the
sidewalks behind the curb on both sides of 43rd Avenue; providing space between
the roadway and sidewalk for shade trees and landscaping.

· Install 20 new street lights on the west side of 43rd Avenue.
· Retrofit 5 existing, non-standard driveways with a level walking surface at the back

of the driveway.
· Add detectable warning surfaces to 4 existing sidewalk ramps.
· Remove 2 existing, non-standard sidewalk ramps and replace with level sidewalk.
· Rebuild 18 existing, non-standard driveways.
· Replace 7 existing non-standard driveways with roll curb and level sidewalk.
· Install 27 new sidewalk ramps to replace existing, non-standard ramps.
· Install three new northbound bus shelter pads at Encanto Boulevard, Earll Drive

and Thomas Road; also build a new bus bay at Thomas where sufficient right-of-
way already exists.

· Install pedestrian push buttons at the signalized intersections with Encanto
Boulevard, Thomas Road and Osborn Road; including 3 new pedestrian push
button poles; one at Encanto Boulevard and two at Osborn Road.

· Install high-visibility crosswalks at the signalized intersections.
· Plant trees in the frontage road medians on both sides of 43rd Avenue.
· Install shade trees and landscaping in the existing open areas, south of Osborn

Road, on both sides of 43rd Avenue.

Project Benefits:  The proposed improvements will provide accessible walkways on both
sides of 43rd Avenue that are better lit, with more shade trees and improved landscaping.
They will also provide safer crosswalks with pedestrian push buttons and high visibility
crosswalks at the signalized intersections.

Key Destinations:  Key destinations include the Thomas Road businesses and the bus
stops on both Thomas Road and 43rd Avenue. The improvements will also provide
improved access to the Grand Canal pathway and the Osborn Road bike lanes.
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Project Constraints:

· Right-of-way north of Encanto Boulevard – The existing privacy walls north of
Encanto Boulevard encroach about 20 feet into the existing right-of-way.  It is
recommended to move these walls back to provide more space for sidewalks and
shade trees, but the homeowners will lose a significant amount of their backyard
area.

· Overhead power lines on east side 43rd Ave. – There are overhead power lines
located in the frontage road landscape strip on the east side of 43rd Avenue that
will restrict the size of shade trees that can be panted.

Budgetary Cost Estimate:

Construction Cost $953,000
Design, Construction Administration & Other Fees $593,000
Right-of-Way Acquisition                $8,000

TOTAL         $1,554,000
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Exhibit 3: 43rd Ave Ped. Improvements (Encanto Blvd – Osborn Rd)
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Budgetary Cost Estimate: 43rd Ave (Encanto Blvd – Osborn Rd)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK SF 7425 $6.50 $48,262.50
2 SIDEWALK RAMPS EACH 27 $3,000.00 $81,000.00
3 BUS SHELTER PAD EACH 3 $6,000.00 $18,000.00
4 TRUNCATED DOMES EACH 4 $600.00 $2,400.00
5 REBUILD DRIVEWAYS EACH 18 $4,500.00 $81,000.00
6 ADA RETROFIT DRIVEWAYS EACH 5 $2,000.00 $10,000.00
7 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 7 $2,500.00 $17,500.00
8 CURB AND GUTTER LF 230 $40.00 $9,200.00
9 SHADE TREES EACH 130 $400.00 $52,000.00
10 STREET LIGHT EACH 20 $5,000.00 $100,000.00
11 PEDESTRIAN PUSH BUTTON POLE EACH 3 $5,000.00 $15,000.00
12 PEDESTRIAN PUSH BUTTONS EACH 24 $400.00 $9,600.00
13 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 12 $2,000.00 $24,000.00

14
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $80,000.00 $80,000.00

15 LANDSCAPING (D.G., SHRUBS & IRRIGATION) SF 29000 $6.00 $174,000.00
16 NEW CONCRETE BUS BAY PAVEMENT LS 1 $17,000.00 $17,000.00

Subtotal Construction $738,962.50

Traffic Control/Police Officer (4%) $29,558.50

Allowance for Extra Work (5%) $36,948.13

Contingency (20%) $147,792.50

Total Construction $953,261.63

Design Phase (27%) $257,380.64

Streetlighting Fee (2%) $19,065.23
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Right-of-Way Acquisition 800 S.F. @ $10.00 $8,000.00
Construction Administration (30%) $285,978.49

GRAND TOTAL $1,553,685.98
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D) 35TH AVE PED. IMPROVEMENTS (ENCANTO BLVD – OSBORN RD)
ADA IMPROVEMENTS, STREET LIGHTS & TRAFFIC SIGNAL/CROSSWALK UPGRADES

Project Location: 35th Avenue, Encanto Boulevard to Osborn Road

Project Description:

· Retrofit 50 existing, non-standard driveways with a level walking surface at the
back of the driveway.

· Rebuild 2 existing, non-standard driveways.
· Remove 4 driveways that are longer in use and replace them with vertical curb,

gutter and sidewalk.
· Install 3 new sidewalk ramps to replace existing, non-standard ramps.
· Install two new bus shelter pads; northbound and southbound at Earll Drive.
· Add detectable warning surfaces to 4 existing sidewalk ramps at Encanto

Boulevard.
· Install 9 new street light luminaires on the existing power poles along the west side

of 35th Avenue between Encanto Boulevard and Roanoke Avenue.
· Install 14 new street lights along the west side of 35th Avenue between Roanoke

Avenue and Osborn Road.
· Install pedestrian push buttons at the signalized intersections with Encanto

Boulevard, Virginia Avenue, Thomas Road, Earll Drive and Osborn Road;
including 6 new pedestrian push button poles; one at Encanto Boulevard, one at
Virginia Avenue, two at Earll Drive and two at Osborn Road.

· Install high-visibility crosswalks at the signalized intersections.
· Remove the south crosswalk at Virginia Avenue.  There is no sidewalk ramp on

the west side of the street and installing one would require removing an existing
storm drain catch basin and rebuilding an existing driveway entrance.

Project Benefits:  The proposed improvements will provide accessible walkways on both
sides of 35th Avenue with better lighting. They will also provide safer crosswalks with
pedestrian push buttons and high visibility crosswalks at the signalized intersections.

Key Destinations:  Key destinations include the businesses at Thomas Road and Osborn
Road as well as the bus stops at Thomas Road and along 35th Avenue.  The
improvements will also provide improved access to the Grand Canal pathway and the
Osborn Road bike lanes.
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Project Constraints:

· Right-of-way – It appears that new right-of-way will be required at many of the
driveway retrofits to have enough space to construct the level walking surface
behind the driveways.

Budgetary Cost Estimate:
Construction Cost $426,000
Design, Construction Administration & Other Fees $282,000
Right-of-Way Acquisition              $40,000

TOTAL            $748,000
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Exhibit 4: 35th Ave Ped. Improvements (Encanto Blvd – Osborn Rd)
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Budgetary Cost Estimate: 35th Ave (Encanto Blvd – Osborn Rd)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 3 $3,000.00 $9,000.00
2 BUS SHELTER PAD EACH 2 $6,000.00 $12,000.00
3 TRUNCATED DOMES EACH 4 $600.00 $2,400.00
4 REBUILD DRIVEWAYS EACH 2 $4,500.00 $9,000.00
5 ADA RETROFIT DRIVEWAYS EACH 50 $2,000.00 $100,000.00
6 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 4 $2,500.00 $10,000.00
7 STREET LIGHT EACH 14 $5,000.00 $70,000.00
8 LUMINAIRE ON EXIST. POWER POLE EACH 9 $800.00 $7,200.00
9 PEDESTRIAN PUSH BUTTON POLE EACH 6 $5,000.00 $30,000.00
10 PEDESTRIAN PUSH BUTTONS EACH 37 $400.00 $14,800.00
11 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 18 $2,000.00 $36,000.00

12
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $30,000.00 $30,000.00

Subtotal Construction $330,400.00

Traffic Control/Police Officer (4%) $13,216.00

Allowance for Extra Work (5%) $16,520.00

Contingency (20%) $66,080.00

Total Construction $426,216.00

Design Phase (27%) $115,078.32

Streetlighting Fee (2%) $8,524.32
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Right-of-Way Acquisition 4000 S.F. @ $10.00 $40,000.00
Construction Administration (30%) $127,864.80

GRAND TOTAL $747,683.44
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E) 51ST AVE PEDESTRIAN HYBRID BEACON (AT EARLL DR)
NEW PED. HYBRID BEACON & SIDEWALK RAMP IMPROVEMENTS

Project Location: 51st Avenue at Earll Drive

Project Description:

· Install a new Pedestrian hybrid beacon to assist people crossing 51st Avenue;
including a new crosswalk aligned with the north sidewalk on Earll Drive.

· Replace the existing sidewalk ramp at the NE corner of the intersection.

Project Benefits:  The pedestrian hybrid beacon will add safety for crossing 51st Avenue
at Earll Drive. Even though this intersection is outside the study area boundary, residents
who live in the neighborhood east of 51st Avenue which is in the study area, walk to St.
Vincent DePaul School to play on the recreational fields located at the school.

Key Destinations:  St. Vincent DePaul Catholic Church and School and the 51st Avenue
bus route.

Project Constraints:  None

Budgetary Cost Estimate:

Construction Cost $170,000
Design, Construction Administration & Other Fees $127,000
Right-of-Way Acquisition                $0,000

TOTAL            $297,000
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Exhibit 5: 51st Ave Pedestrian Hybrid Beacon (at Earll Dr)
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Budgetary Cost Estimate: 51st Ave Ped. Hybrid Beacon (at Earll Dr)
Item # Description Unit Quantity Unit Cost Total Cost

1 PEDESTRIAN HYBRID BEACON LS 1 $125,000.00 $125,000.00
2 SIDEWALK RAMPS EACH 1 $3,000.00 $3,000.00
3 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 1 $2,000.00 $2,000.00

4
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $2,000.00 $2,000.00

Subtotal Construction $132,000.00

Traffic Control/Police Officer (4%) $5,280.00

Allowance for Extra Work (5%) $6,600.00

Contingency (20%) $26,400.00

Total Construction $170,280.00

Design Phase (27%) $45,975.60
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $51,084.00
GRAND TOTAL $297,339.60
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F) 43RD AVE PEDESTRIAN HYBRID BEACON (AT VIRGINIA AVE)
NEW PED. HYBRID BEACON & SIDEWALK RAMP IMPROVEMENTS

Project Location: 43rd Avenue at Virginia Avenue

Project Description:

· Install a new pedestrian hybrid beacon to assist people crossing 43rd Avenue;
including a new crosswalk aligned with the north sidewalk on Virginia Avenue.

· Replace the existing sidewalk ramps at the SW, NW and NE corners of the
intersection.

Project Benefits:  The pedestrian hybrid beacon will add significant safety for crossing
43rd Avenue; particularly for school children who live in the apartment complexes west of
43rd Avenue and walk to P.T. Coe Elementary School at 39th Avenue.

Key Destinations:  43rd Avenue bus route and P.T. Coe Elementary School.

Project Constraints:

· Right-of-Way – A small amount of new right-of-way may be required at the NW
corner of the intersection.

· Phoenix Manor Landscape Feature – The landscape feature which includes a
short wall at Phoenix Manor Senior Living apartments, NE corner of the
intersection, will have to be rebuilt to allow space for the signal pole and sidewalk
ramp.

Budgetary Cost Estimate:

Construction Cost $183,000
Design, Construction Administration & Other Fees $135,000
Right-of-Way Acquisition                $1,000

TOTAL            $319,000
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Exhibit 6: 43rd Ave Pedestrian Hybrid Beacon (at Virginia Ave)



Proposed Conditions Report – Study Area 6
                                      Westside Neighborhoods

August 2019 Page 32 of 96

Budgetary Cost Estimate: 43rd Ave Ped. Hybrid Beacon (at Virginia Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 PEDESTRIAN HYBRID BEACON LS 1 $125,000.00 $125,000.00
2 SIDEWALK RAMPS EACH 3 $3,000.00 $9,000.00
3 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 1 $2,000.00 $2,000.00

4
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $6,000.00 $6,000.00

Subtotal Construction $142,000.00

Traffic Control/Police Officer (4%) $5,680.00

Allowance for Extra Work (5%) $7,100.00

Contingency (20%) $28,400.00

Total Construction $183,180.00

Design Phase (27%) $49,458.60

APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Right-of-Way Acquisition 100 S.F. @ $10.00 $1,000.00
Construction Administration (30%) $54,954.00

GRAND TOTAL $318,592.60
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G) 43RD AVE PEDESTRIAN HYBRID BEACON (AT EARLL DR)
NEW PED. HYBRID BEACON & SIDEWALK RAMP IMPROVEMENTS

Project Location: 43rd Avenue at Earll Drive

Project Description:

· Install a new pedestrian hybrid beacon to assist people crossing 43rd Avenue;
including a new crosswalk aligned with the north sidewalk on Earll Drive.

· Replace the existing sidewalk ramps at the NW and NE corners of the intersection.

Project Benefits:  The pedestrian hybrid beacon will add safety for crossing 43rd Avenue
between Thomas and Osborn Roads where there has been a fatal pedestrian crash.  Earll
Drive functions as a collector for neighborhoods on both sides of 43rd Avenue. The
pedestrian hybrid beacon will provide these neighborhood residents a safe way to cross
43rd Avenue.

Key Destinations:  43rd Avenue bus route.

Project Constraints:  None

Budgetary Cost Estimate:

Construction Cost $177,000
Design, Construction Administration & Other Fees $131,000
Right-of-Way Acquisition                $0,000

TOTAL            $308,000
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Exhibit 7: 43rd Ave Pedestrian Hybrid Beacon (at Earll Dr)
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Budgetary Cost Estimate: 43rd Ave Ped. Hybrid Beacon (at Earll Dr)
Item # Description Unit Quantity Unit Cost Total Cost

1 PEDESTRIAN HYBRID BEACON LS 1 $125,000.00 $125,000.00
2 SIDEWALK RAMPS EACH 2 $3,000.00 $6,000.00
3 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 1 $2,000.00 $2,000.00

4
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $4,000.00 $4,000.00

Subtotal Construction $137,000.00

Traffic Control/Police Officer (4%) $5,480.00

Allowance for Extra Work (5%) $6,850.00

Contingency (20%) $27,400.00

Total Construction $176,730.00

Design Phase (27%) $47,717.10
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $53,019.00
GRAND TOTAL $307,466.10
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H) 48TH LN PED. IMPROVEMENTS (ENCANTO BLVD – THOMAS RD)
ADA IMPROVEMENTS, STREET LIGHTS & DRAINAGE IMPROVEMENTS

Project Location: 48th Lane from Encanto Boulevard to Thomas Road.

Project Description:

· Replace 74 existing driveways with roll curb and thickened sidewalk to provide a
level walking surface without disruption to the existing front yard walls, fences and
landscaping. Many of the homes have walls and fences at the back of the existing
sidewalk that would have to be removed to construct a standard driveway whereas
a roll curb driveway can be installed without widening the existing sidewalk which
will allow the front yard walls to remain.

· Retrofit 3 existing driveways at the building just south of Thomas Road to create a
level walking surface behind the driveway.

· Rebuild one other driveway at the alley south of Thomas Road.
· Install 2 new sidewalk ramps.
· Construct a new valley gutter at Encanto Boulevard where runoff puddles to a

depth of several inches, which inundates the street and sidewalk ramp at the
northeast corner of the intersection.

· Install 8 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks within the neighborhood
and fill gaps in the existing street light coverage.

Key Destinations:  Joseph Zito Elementary School, Thomas Road bus stops and Thomas
road businesses.

Project Constraints:  None

Budgetary Cost Estimate:

Construction Cost $360,000
Design, Construction Administration & Other Fees $242,000
Right-of-Way Acquisition                $0,000

TOTAL            $602,000
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Exhibit 8: 48th Ln Ped. Improvements (Encanto Blvd – Thomas Rd)
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Budgetary Cost Estimate: 48th Ln (Encanto Blvd – Thomas Rd)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 2 $3,000.00 $6,000.00
2 VALLEY GUTTER EACH 1 $5,000.00 $5,000.00
3 REBUILD DRIVEWAYS EACH 1 $4,500.00 $4,500.00
4 ADA RETROFIT DRIVEWAYS EACH 3 $2,000.00 $6,000.00
5 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 75 $2,500.00 $187,500.00
6 STREET LIGHT EACH 8 $5,000.00 $40,000.00

7
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $30,000.00 $30,000.00

Subtotal Construction $279,000.00

Traffic Control/Police Officer (4%) $11,160.00

Allowance for Extra Work (5%) $13,950.00

Contingency (20%) $55,800.00

Total Construction $359,910.00

Design Phase (27%) $97,175.70
Streetlighting Fee (2%) $7,198.20
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $107,973.00
GRAND TOTAL $602,256.90
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I) 47TH AVE PED. IMPROVEMENTS (THOMAS RD – EARLL DR)
ROADWAY DIET, ADA IMPROVEMENTS, STREET LIGHTS & SHADE TREES

Project Location: 47th Avenue from Thomas Road to Earll Drive.

Project Description:  This project takes advantage of the extra roadway width on 47th

Avenue to create shaded walkways on both sides of the street and, since 47th Avenue is
an established bike route, it will also provide shade for the bicyclists.

· Construct 2600 LF of new curb and gutter to narrow the roadway width from 62 to
42 feet which will provide a 10-foot wide landscape strip between the existing
sidewalk and the back of the new curb.  The 42-foot width matches the width of
47th Avenue, north of Earll Drive.

· Install 31 new driveways to replace the existing driveways.
· Install 600 LF of new, 6-inch thick sidewalk to replace the existing sidewalk at each

driveway location.
· Install 4 new sidewalk ramps.
· Install 2 new street lights to meet current City standards for street light spacing.
· Install 54 new shade trees with landscaping and irrigation in the new 10-foot wide

landscape strips.

Project Benefits:  This project will provide accessible, shaded sidewalks and fill gaps in
the existing street light coverage; and since this segment of 47th Avenue is an established
bike route, the shade will also provide benefit to the bicyclists. In addition, the narrower
roadway should help slow vehicular traffic; benefiting both pedestrians and bicyclists.
This project will also blend well with the segment of 47th Avenue north of Earll Drive where
there are many large, existing shade trees in the flood irrigated residential lots.  Once the
sidewalks are installed north of Earll Drive (Proposed Project S), this project will result in
continuous shaded sidewalks along 47th Avenue between Thomas and Osborn Roads.

Key Destinations:  Justine Spitalny Elementary School, Thomas Road bus stops, Thomas
Road businesses.

Project Constraints:

· Existing 6-inch Water Line – There is an existing 6-inch water line along the east
side of the street that lies under the proposed landscape strip which will restrict the
planting of shade trees.  However, the water line is more than 50 years old and will
likely be replaced by the City’s Water Services Department with a larger, 8-inch
water line at some point in the future.  It is recommended that this project be
coordinated with the water line replacement project to move the water line farther
into the roadway allowing enough space to plant trees.  Alternatively, if the Water
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Services Department does not plan to replace the waterline, the sidewalk on the
east side of the street could be moved to the back of the new curb which would
allow enough space behind the sidewalk to plant trees.  These trees would
probably require root barriers, however, because they would be planted about 6
feet from the existing 6-inch waterline.

Budgetary Cost Estimate:

Construction Cost $577,000
Design, Construction Administration & Other Fees $370,000
Right-of-Way Acquisition                $0,000

TOTAL            $947,000
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Exhibit 9: 47th Ave Ped. Improvements (Thomas Rd – Earll Dr)
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Budgetary Cost Estimate: 47th Ave (Thomas Rd – Earll Dr)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK SF 3100 $6.50 $20,150.00
2 SIDEWALK RAMPS EACH 4 $3,000.00 $12,000.00
3 NEW DRIVEWAYS EACH 31 $2,000.00 $62,000.00
4 CURB AND GUTTER LF 2625 $40.00 $105,000.00
5 SHADE TREES EACH 54 $400.00 $21,600.00
6 STREET LIGHT EACH 2 $5,000.00 $10,000.00

7
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $50,000.00 $50,000.00

8 NEW AC PAVEMENT SY 580 $80.00 $46,400.00
9 LANDSCAPING (D.G., SHRUBS & IRRIGATION) SF 20000 $6.00 $120,000.00

Subtotal Construction $447,150.00

Traffic Control/Police Officer (4%) $17,886.00

Allowance for Extra Work (5%) $22,357.50

Contingency (20%) $89,430.00

Total Construction $576,823.50

Design Phase (27%) $155,742.35
Streetlighting Fee (2%) $11,536.47
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $173,047.05
GRAND TOTAL $947,149.37
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J) 39TH AVE PED. IMPROVEMENTS (ENCANTO BLVD – THOMAS RD)
ADA IMPROVEMENTS, STREET LIGHTS & SHADE TREES

Project Location: 39th Avenue from Encanto Boulevard to Thomas Road.

Project Description:

· Replace 7 existing driveways with roll curb and thickened sidewalk to provide a
level walking surface without disruption to the existing front yard walls, fences and
landscaping. Many of the homes have walls and fences at the back of the existing
sidewalk that would have to be removed to construct a standard driveway whereas
a roll curb driveway can be installed without widening having to remove the
homeowner’s front yard improvements.

· Retrofit 2 existing driveway at the driveway just north of Encanto Boulevard to
create a level walking surface behind the driveway.

· Rebuild 7 other driveways that are in disrepair and don’t have a level walking
surface.

· Install 17 new sidewalk ramps to replace existing, non-standard ramps.
· Install 8 new street lights to meet current City standards for street light spacing.
· Install a high visibility crosswalk at Wilshire Drive to replace the existing standard

crosswalk that serves P.T. Coe Elementary School.
· Plant 30 new shade trees in the existing landscape strip between the roadway

curb and the sidewalk on the west side of 39th Avenue between Encanto
Boulevard and Virginia Avenue. Also include new irrigation, shrubs and
decomposed granite ground cover.

Project Benefits:  This project will provide accessible sidewalks on both sides of 39th

Avenue and fill gaps in the existing street light coverage.  It will also provide shade trees
for a ¼ mile segment on the west side of 39th Avenue.

Key Destinations:  P.T. Coe Elementary School, Thomas Road bus stops and Thomas
road businesses.

Project Constraints:

· Right-of-Way at P.T. Coe Elementary School – New right-of-way may be required
from Isaac School District to construct the new sidewalk ramps and driveways in
front of P.T. Coe elementary School.
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Budgetary Cost Estimate:

Construction Cost $292,000
Design, Construction Administration & Other Fees $203,000
Right-of-Way Acquisition                $0,000

TOTAL            $495,000
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Exhibit 10: 39th Ave Ped. Improvements (Encanto Blvd – Thomas Rd)
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Budgetary Cost Estimate: 39th Ave (Encanto Blvd – Thomas Rd)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 17 $3,000.00 $51,000.00
2 REBUILD DRIVEWAYS EACH 6 $4,500.00 $27,000.00
3 ADA RETROFIT DRIVEWAYS EACH 2 $2,000.00 $4,000.00
4 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 7 $2,500.00 $17,500.00
5 SHADE TREES EACH 30 $400.00 $12,000.00
6 STREET LIGHT EACH 8 $5,000.00 $40,000.00
7 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 1 $2,000.00 $2,000.00

8
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $25,000.00 $25,000.00

9 LANDSCAPING (D.G., SHRUBS & IRRIGATION) SF 8000 $6.00 $48,000.00

Subtotal Construction $226,500.00

Traffic Control/Police Officer (4%) $9,060.00

Allowance for Extra Work (5%) $11,325.00

Contingency (20%) $45,300.00

Total Construction $292,185.00

Design Phase (27%) $78,889.95
Streetlighting Fee (2%) $5,843.70
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $87,655.50
GRAND TOTAL $494,574.15
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K) 39TH AVE PED. IMPROVEMENTS (THOMAS RD – OSBORN RD)
ADA IMPROVEMENTS & STREET LIGHTS

Project Location: 39th Avenue from Thomas Road to Osborn Road.

Project Description:

· Replace 19 existing driveways along the west side of the roadway.  The east side
of the roadway has roll curb, so those driveways are compliant with the ADA
standards. It is recommended to replace the driveways with roll curb and thickened
sidewalk to provide a level walking surface without disruption to the existing front
yard walls, fences and landscaping. Most of the homes have walls and fences at
the back of the existing sidewalk that would have to be removed to construct a
standard driveway whereas a roll curb driveway can be installed without having to
remove the homeowner’s front yard improvements.

· Retrofit 12 of the existing driveways on the west side of 39th Avenue where there
are no conflicting walls or fences.

· Install 15 new sidewalk ramps to replace existing, non-standard ramps.
· Install 8 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks on both sides of 39th

Avenue and fill gaps in the existing street light coverage.

Key Destinations:  Madrid Elementary School, Pueblo del Sol School, Thomas Road bus
stops and Thomas road businesses.

Project Constraints: None

Budgetary Cost Estimate:

Construction Cost $234,000
Design, Construction Administration & Other Fees $168,000
Right-of-Way Acquisition                $0,000

TOTAL            $402,000
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Exhibit 11: 39th Ave Ped. Improvements (Thomas Rd – Osborn Rd)
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Budgetary Cost Estimate: 39th Ave (Thomas Rd – Osborn Rd)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 15 $3,000.00 $45,000.00
2 ADA RETROFIT DRIVEWAYS EACH 12 $2,000.00 $24,000.00
3 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 19 $2,500.00 $47,500.00
4 STREET LIGHT EACH 8 $5,000.00 $40,000.00

5
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $25,000.00 $25,000.00

Subtotal Construction $181,500.00

Traffic Control/Police Officer (4%) $7,260.00

Allowance for Extra Work (5%) $9,075.00

Contingency (20%) $36,300.00

Total Construction $234,135.00

Design Phase (27%) $63,216.45
Streetlighting Fee (2%) $4,682.70
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $70,240.50
GRAND TOTAL $402,274.65
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L) ENCANTO BLVD PED. IMPROVEMENTS (49TH AVE – 43RD AVE)
ADA IMPROVEMENTS, STREET LIGHTS, DRAINAGE IMPROVEMENTS & SHADE TREES

Project Location: Encanto Boulevard from 49th Avenue to 43rd Avenue.

Project Description:

· Replace 37 existing non-standard driveways with roll curb.  It is recommended to
replace the driveways with roll curb and thickened sidewalk to provide a level
walking surface without disruption to the existing front yard walls, fences and
landscaping. Most of the homes have walls and fences at the back of the existing
sidewalk that would have to be removed to construct a standard driveway whereas
a roll curb driveway can be installed without having to remove the homeowner’s
front yard improvements.

· Retrofit 12 of the existing driveways with a level walking surface behind the
driveway where there are no conflicting walls or fences.

· Rebuild 17 existing non-compliant driveways with standard driveway between 47th

Avenue and 45th Avenue where the existing sidewalks are 8 feet wide.
· Replace 14 non-standard sidewalk ramps with new sidewalk ramps.
· Remove 2 existing unused driveways in front of Joseph Zito Elementary School

and replace them with vertical curb, gutter and sidewalk.
· Install 9 new street lights to meet current City standards for street light spacing.
· Install 2 new sidewalk scuppers, one at Joseph Zito Elementary School and the

other at Sueno Park, where runoff currently flows over depressed sections of
sidewalk.

· Install a valley gutter on the north side of Encanto Blvd. at 48th Ln. where runoff
puddles to a depth of several inches which inundates the street and the sidewalk
ramp at the NE corner of the intersection.

· Plant 7 new shade trees at the back of the sidewalk along Sueno Park to fill gaps
in the existing tree coverage.  Utilize the Park’s irrigation system to water the new
trees.

Project Benefits:  This project will provide accessible sidewalks on both sides of Encanto
Boulevard and fill gaps in the existing street light coverage.  It will also fix an existing
drainage problem and add shade trees along the sidewalk at Sueno Park

Key Destinations:  Joseph Zito Elementary School, Sueno Park and the 43rd Avenue bus
stops.

Project Constraints: None
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Budgetary Cost Estimate:

Construction Cost $433,000
Design, Construction Administration & Other Fees $286,000
Right-of-Way Acquisition                $0,000

TOTAL            $719,000
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Exhibit 12: Encanto Blvd Ped. Improvements (49th Ave – 43rd Ave)
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Budgetary Cost Estimate: Encanto Blvd (49th Ave – 43rd Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 14 $3,000.00 $42,000.00
2 VALLEY GUTTER EACH 1 $5,000.00 $5,000.00
3 SIDEWALK SCUPPER EACH 2 $2,000.00 $4,000.00
4 REBUILD DRIVEWAYS EACH 17 $4,500.00 $76,500.00
5 ADA RETROFIT DRIVEWAYS EACH 12 $2,000.00 $24,000.00
6 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 39 $2,500.00 $97,500.00
7 SHADE TREES EACH 7 $400.00 $2,800.00
8 STREET LIGHT EACH 9 $5,000.00 $45,000.00

9
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $35,000.00 $35,000.00

10 SHADE TREE IRRIGATION LS 1 $4,000.00 $4,000.00

Subtotal Construction $335,800.00

Traffic Control/Police Officer (4%) $13,432.00

Allowance for Extra Work (5%) $16,790.00

Contingency (20%) $67,160.00

Total Construction $433,182.00

Design Phase (27%) $116,959.14

Streetlighting Fee (2%) $8,663.64
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $129,954.60
GRAND TOTAL $718,759.38
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M) ENCANTO BLVD PED. IMPROVEMENTS (43RD AVE – 35TH AVE)
ADA IMPROVEMENTS, STREET LIGHTS & DRAINAGE IMPROVEMENTS

Project Location: Encanto Boulevard from 43rd Avenue 35th Avenue.

Project Description:

· Replace 50 existing, non-standard driveways with roll curb.  It is recommended to
replace the driveways with roll curb and thickened sidewalk to provide a level
walking surface without disruption to the existing front yard walls, fences and
landscaping. Many of the homes have walls and fences at the back of the existing
sidewalk that would have to be removed to construct a standard driveway whereas
a roll curb driveway can be installed without having to remove the homeowner’s
front yard improvements.

· Retrofit 40 of the existing non-standard driveways with a level walking surface
behind the driveway where there are no conflicting walls or fences.

· Rebuild 4 existing non-standard driveways.
· Replace 25 non-standard sidewalk ramps with new sidewalk ramps.
· Install 17 new street lights to meet current City standards for street light spacing.
· Install a valley gutter on the north side of Encanto Blvd. at 40th Ave. where runoff

puddles to a depth of several inches which inundates the street and the sidewalk
ramp at the NE corner of the intersection.

Project Benefits:  This project will provide accessible sidewalks on both sides of Encanto
Boulevard and fill gaps in the existing street light coverage.  It will also fix an existing
drainage ponding problem on the north side of Encanto Boulevard at 40th Avenue.

Key Destinations:  P.T. Coe Elementary School, Sueno Park and the 43rd Avenue and
35th Avenue bus stops.

Project Constraints: None

Budgetary Cost Estimate:

Construction Cost $565,000
Design, Construction Administration & Other Fees $363,000
Right-of-Way Acquisition                $0,000

TOTAL            $928,000
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Exhibit 13: Encanto Blvd Ped. Improvements (43rd Ave – 35th Ave)
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Budgetary Cost Estimate: Encanto Blvd (43rd Ave – 35th Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 25 $3,000.00 $75,000.00
2 VALLEY GUTTER EACH 1 $5,000.00 $5,000.00
3 REBUILD DRIVEWAYS EACH 4 $4,500.00 $18,000.00
4 ADA RETROFIT DRIVEWAYS EACH 40 $2,000.00 $80,000.00
5 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 50 $2,500.00 $125,000.00
6 STREET LIGHT EACH 17 $5,000.00 $85,000.00

7
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $50,000.00 $50,000.00

Subtotal Construction $438,000.00

Traffic Control/Police Officer (4%) $17,520.00

Allowance for Extra Work (5%) $21,900.00

Contingency (20%) $87,600.00

Total Construction $565,020.00

Design Phase (27%) $152,555.40
Streetlighting Fee (2%) $11,300.40
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $169,506.00
GRAND TOTAL $928,381.80
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N) OSBORN RD PED. IMPROVEMENTS (51ST AVE – 43RD AVE)
ADA IMPROVEMENTS, CURB & GUTTER, SIDEWALK, STREET LIGHTS & SHADE TREES

Project Location: Osborn Road from 51st Avenue to 43rd Avenue.

Project Description:

· Retrofit 15 existing non-standard driveways along the south side of Osborn Rd.
between 47th Ave. and 43rd Ave.  Provide a level walking surface behind the
driveway.

· Rebuild 1 existing non-standard driveway.
· Construct 375 LF of new curb, gutter and sidewalk on the south side of Osborn

Rd. between 47th Ave. and 46th Dr. to fill a gap in the existing roadway curb and
sidewalk.  Also install 2 new driveways for the Assembly of God Church.

· Replace 11 non-standard sidewalk ramps with new sidewalk ramps.
· Install 17 new street lights to meet current City standards for street light spacing.
· Plant 125 new shade trees in the existing landscape strips each side of Osborn

Road between 51st Ave. and 47th Ave.  Also include new irrigation, shrubs and
decomposed granite ground cover.

· Take advantage of the extra right-of-way on the south side of Osborn Road to
plant 60 new shade trees.  There is excess right-of-way in the roadway segment
between 47th Avenue and 43rd Avenue that will allow the creation of a landscape
area at the back of the sidewalk. Also include new irrigation, shrubs and
decomposed granite ground cover.  The landscape area will require a new
header curb to define the limits of maintenance responsibility and will require
relocation of the existing security fence at Justine Spitalny Elementary School

Project Benefits:  This project will provide accessible, shaded sidewalks on both sides of
Osborn Road.  It will also fill gaps in the existing curb, gutter and sidewalk as well as gaps
in the street light coverage.

Key Destinations:  Justine Spitalny Elementary School and the 51st Avenue and 43rd

Avenue bus stops.

Project Constraints:

· Existing 6-inch Water Line – There is an existing 6-inch water line along the south
side of the street that lies under the proposed landscape area which will restrict
the planting of shade trees.  However, the water line is more than 50 years old and
will likely be replaced by the City’s Water Services Department with a larger, 8-
inch water line at some point in the future.  It is recommended that this project be



Proposed Conditions Report – Study Area 6
                                      Westside Neighborhoods

August 2019 Page 58 of 96

coordinated with the water line replacement project to move the water line farther
into the roadway allowing enough space to plant trees.

· Justine Spitalny Elementary School – There is enough right-of-way to construct
the new landscape strip along Spitalny Elementary School, but coordination with
the School will be necessary to relocate their security fence from the back of the
existing sidewalk to about 10 feet behind the sidewalk.

Budgetary Cost Estimate:

Construction Cost $779,000
Design, Construction Administration & Other Fees $489,000
Right-of-Way Acquisition                $0,000

TOTAL         $1,268,000
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Exhibit 14: Osborn Rd Ped. Improvements (51st Ave – 43rd Ave)
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Budgetary Cost Estimate: Osborn Road (51st Ave – 43rd Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK SF 1875 $6.50 $12,187.50
2 SIDEWALK RAMPS EACH 11 $3,000.00 $33,000.00
3 NEW DRIVEWAYS EACH 2 $5,000.00 $10,000.00
4 REBUILD DRIVEWAYS EACH 1 $4,500.00 $4,500.00
5 ADA RETROFIT DRIVEWAYS EACH 15 $2,000.00 $30,000.00
6 HEADER CURB LF 2080 $25.00 $52,000.00
7 CURB AND GUTTER LF 375 $40.00 $15,000.00
8 SHADE TREES EACH 185 $400.00 $74,000.00
9 STREET LIGHT EACH 17 $5,000.00 $85,000.00

10
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $60,000.00 $60,000.00

11 LANDSCAPING (D.G., SHRUBS & IRRIGATION) SF 38000 $6.00 $228,000.00

Subtotal Construction $603,687.50

Traffic Control/Police Officer (4%) $24,147.50

Allowance for Extra Work (5%) $30,184.38

Contingency (20%) $120,737.50

Total Construction $778,756.88

Design Phase (27%) $210,264.36
Streetlighting Fee (2%) $15,575.14
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $233,627.06
GRAND TOTAL $1,268,223.43
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O) OSBORN RD PED. IMPROVEMENTS (43RD AVE – 35TH AVE)
ADA IMPROVEMENTS & STREET LIGHTS

Project Location: Osborn Road from 43rd Avenue to 35th Avenue.

Project Description:

· Retrofit 39 existing non-standard driveways to provide a level walking surface
behind the driveway.

· Replace 20 existing, non-standard driveways with roll curb.  It is recommended to
replace the driveways with roll curb and thickened sidewalk to provide a level
walking surface without disruption to the existing front yard walls and landscaping.
Many of the homes have walls at the back of the existing sidewalk that would have
to be removed to construct a standard driveway whereas a roll curb driveway can
be installed without having to remove the homeowner’s front yard improvements.

· Rebuild 11 existing non-standard driveways that are either in disrepair or are not
able to be retrofitted.

· Replace 5 non-standard sidewalk ramps with new sidewalk ramps.
· Install 14 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks on both sides of Osborn
Road and will also fill gaps in the existing street light coverage.

Key Destinations:  Madrid Elementary School, Pueblo del Sol Elementary School, and
the 43rd Avenue and 35th Avenue bus stops.

Project Constraints:

· Temporary Construction Easements – There are about 15 new and/or retrofitted
driveways that may require temporary construction easements to match existing
Pavement on private property behind the sidewalk.

Budgetary Cost Estimate:

Construction Cost $384,000
Design, Construction Administration & Other Fees $256,000
Right-of-Way Acquisition                $0,000

TOTAL            $640,000
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Exhibit 15: Osborn Rd Ped. Improvements (43rd Ave – 35th Ave)
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Budgetary Cost Estimate: Osborn Rd (43rd Ave – 35th Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK RAMPS EACH 5 $3,000.00 $15,000.00
2 REBUILD DRIVEWAYS EACH 11 $4,500.00 $49,500.00
3 ADA RETROFIT DRIVEWAYS EACH 39 $2,000.00 $78,000.00
4 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 20 $2,500.00 $50,000.00
5 STREET LIGHT EACH 14 $5,000.00 $70,000.00

6
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $35,000.00 $35,000.00

Subtotal Construction $297,500.00

Traffic Control/Police Officer (4%) $11,900.00

Allowance for Extra Work (5%) $14,875.00

Contingency (20%) $59,500.00

Total Construction $383,775.00

Design Phase (27%) $103,619.25
Streetlighting Fee (2%) $7,675.50
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $115,132.50
GRAND TOTAL $640,202.25
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P) NEIGHBORHOOD SIDEWALKS
 (39TH AVE – 37TH AVE & ENCANTO BLVD – WILSHIRE DR)
SIDEWALKS, ADA IMPROVEMENTS & STREET LIGHTS

Project Location: 39th Avenue to 37th Avenue from Encanto Boulevard to Wilshire Drive.

Project Description:

· Install 9,100 LF of new sidewalks in this neighborhood where there are no existing
sidewalks.

· Install 14 new sidewalk ramps.
· Replace 10 existing alley driveways with roll curb and thickened sidewalk.
· Install 11 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks within the neighborhood
and fill gaps in the existing street light coverage.

Key Destinations:  The Encanto Boulevard and 39th Avenue sidewalks and P.T. Coe
Elementary School.

Project Constraints:

· Front Yard Walls and Fences – Approximately 60 of the existing homes have front
yard walls and fences that encroach into the right-of-way and will have to be
removed to construct the new sidewalks.  The project cost estimate includes a
budget amount for removal but not for relocation or replacement.

Budgetary Cost Estimate:

Construction Cost $642,000
Design, Construction Administration & Other Fees $409,000
Right-of-Way Acquisition                $0,000

TOTAL         $1,051,000
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Exhibit 16: Neighborhood Sidewalks
 (39th Ave – 37th Ave & Encanto Blvd – Wilshire Dr)
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Budgetary Cost Estimate:
39th Ave – 37th Ave & Encanto Blvd – Wilshire Dr

Item # Description Unit Quantity Unit Cost Total Cost
1 SIDEWALK SF 45500 $6.50 $295,750.00
2 SIDEWALK RAMPS EACH 14 $3,000.00 $42,000.00
3 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 10 $2,500.00 $25,000.00
4 STREET LIGHT EACH 11 $5,000.00 $55,000.00

5
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $80,000.00 $80,000.00

Subtotal Construction $497,750.00

Traffic Control/Police Officer (4%) $19,910.00

Allowance for Extra Work (5%) $24,887.50

Contingency (20%) $99,550.00

Total Construction $642,097.50

Design Phase (27%) $173,366.33
Streetlighting Fee (2%) $12,841.95
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $192,629.25
GRAND TOTAL $1,050,935.03
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Q) NEIGHBORHOOD SIDEWALKS
 (37TH AVE – 35TH AVE & ENCANTO BLVD – WILSHIRE DR)
SIDEWALKS, ADA IMPROVEMENTS & STREET LIGHTS

Project Location: 37th Avenue to 35th Avenue from Encanto Boulevard to Wilshire Drive.

Project Description:

· Install 8,400 LF of new sidewalks in this neighborhood where there are no existing
sidewalks.

· Install 20 new sidewalk ramps.
· Replace 8 existing alley driveways with roll curb and thickened sidewalk on the

streets that have roll curb.
· Retrofit 8 existing driveways along 36th Avenue with a level walking surface behind

the driveway.
· Rebuild 5 other driveways along 36th Avenue with roll curb and gutter to avoid

conflict with front yards walls and utility poles.
· Remove 2 unused driveways and replace them with vertical curb, gutter and

sidewalk.
· Install 7 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks within the neighborhood
and fill gaps in the existing street light coverage.

Key Destinations:  The Encanto Boulevard and 39th Avenue sidewalks, 35th Avenue bus
stops, and P.T. Coe Elementary School.

Project Constraints:

· Front Yard Walls and Fences – Approximately 25 of the existing homes have front
yard walls and fences that encroach into the right-of-way and will have to be
removed to construct the new sidewalks.  The project cost estimate includes a
budget amount for removal but not for relocation or replacement of the walls and
fences.

Budgetary Cost Estimate:

Construction Cost $650,000
Design, Construction Administration & Other Fees $412,000
Right-of-Way Acquisition                $0,000

TOTAL         $1,062,000
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Exhibit 17: Neighborhood Sidewalks
 (37th Ave – 35th Ave & Encanto Blvd – Wilshire Dr)
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Budgetary Cost Estimate:
37th Ave – 35th Ave & Encanto Blvd – Wilshire Dr

Item # Description Unit Quantity Unit Cost Total Cost
1 SIDEWALK SF 42300 $6.50 $274,950.00
2 SIDEWALK RAMPS EACH 20 $3,000.00 $60,000.00
3 ADA RETROFIT DRIVEWAYS EACH 8 $2,000.00 $16,000.00
4 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 15 $2,500.00 $37,500.00
5 STREET LIGHT EACH 7 $5,000.00 $35,000.00

6
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $80,000.00 $80,000.00

Subtotal Construction $503,450.00

Traffic Control/Police Officer (4%) $20,138.00

Allowance for Extra Work (5%) $25,172.50

Contingency (20%) $100,690.00

Total Construction $649,450.50

Design Phase (27%) $175,351.64
Streetlighting Fee (2%) $12,989.01
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $194,835.15
GRAND TOTAL $1,062,626.30
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R) NEIGHBORHOOD SIDEWALKS
 (39TH AVE – 37TH AVE & THOMAS RD – CHEERY LYNN RD)
SIDEWALKS, ADA IMPROVEMENTS & STREET LIGHTS

Project Location: 39th Avenue to 37th Avenue from Thomas Road to Cheery Lynn Road.

Project Description:

· Install 13,700 LF of new sidewalks in this neighborhood where there are no existing
sidewalks.

· Install 25 new sidewalk ramps.
· Replace 14 existing alley driveways with roll curb and thickened sidewalk.
· Install 16 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks within the neighborhood
and fill gaps in the existing street light coverage.

Key Destinations:  The Thomas Road and 39th Avenue sidewalks, Thomas Road bus
stops and businesses, and Madrid Elementary School.

Project Constraints:

· Front Yard Walls and Fences – Approximately 85 of the existing homes have front
yard walls and fences that encroach into the right-of-way and will have to be
removed to construct the new sidewalks.  The project cost estimate includes a
budget amount for removal but not for relocation or replacement of the walls and
fences.

Budgetary Cost Estimate:

Construction Cost $975,000
Design, Construction Administration & Other Fees $605,000
Right-of-Way Acquisition                $0,000

TOTAL         $1,580,000
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Exhibit 18: Neighborhood Sidewalks
 (39th Ave – 37th Ave & Thomas Rd – Cheery Lynn Rd)
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Budget Cost Estimate:
39th Ave – 37th Ave & Thomas Rd – Cheery Lynn Rd

Item # Description Unit Quantity Unit Cost Total Cost
1 SIDEWALK SF 68600 $6.50 $445,900.00
2 SIDEWALK RAMPS EACH 25 $3,000.00 $75,000.00
3 REPLACE DRIVEWAY W/CURB, GUTTER & SIDEWALK EACH 14 $2,500.00 $35,000.00
4 STREET LIGHT EACH 16 $5,000.00 $80,000.00

5
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $120,000.00 $120,000.00

Subtotal Construction $755,900.00

Traffic Control/Police Officer (4%) $30,236.00

Allowance for Extra Work (5%) $37,795.00

Contingency (20%) $151,180.00

Total Construction $975,111.00

Design Phase (27%) $263,279.97
Streetlighting Fee (2%) $19,502.22
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $292,533.30
GRAND TOTAL $1,580,426.49
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S) NEIGHBORHOOD SIDEWALKS
 (47TH DR – 46TH DR & EARLL DR – OSBORN RD)
SIDEWALKS, ADA IMPROVEMENTS & STREET LIGHTS

Project Location: 47th Drive to 46th Drive from Earll Drive to Osborn Road.

Project Description:

· Install 4,000 LF of new sidewalks to fill gaps in the existing sidewalk network,
including sidewalks along both sides of 47th Avenue, the west side of 46th Drive
and the north side of Earll Drive.

· Install 10 new sidewalk ramps, including 5 ramps along 47th Drive to provide
accessible access to Orme Park

· Retrofit 7 existing driveways with a level walking surface behind the driveway.
· Install 4 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide new sidewalks along 47th Avenue, Earll Drive
and 46th Drive and fill gaps in the existing street light coverage.

Key Destinations:  Justine Spitalny Elementary School and connectivity to sidewalks on
47th Avenue and Osborn Road.

Project Constraints:

· Front Yard Walls and Fences – Approximately 12 of the existing homes have front
yard walls, fences, shrubs and hedges that encroach into the right-of-way and will
have to be removed to construct the new sidewalks.  The project cost estimate
includes a budget amount for removal but not for relocation or replacement of
these existing features.

Budgetary Cost Estimate:

Construction Cost $304,000
Design, Construction Administration & Other Fees $209,000
Right-of-Way Acquisition                $0,000

TOTAL            $513,000
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Exhibit 19: Neighborhood Sidewalks (47th Dr – 46th Dr & Earll Dr – Osborn Rd)
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Budget Cost Estimate:
47th Dr – 46th Dr & Earll Dr – Osborn Rd

Item # Description Unit Quantity Unit Cost Total Cost
1 SIDEWALK SF 20250 $6.50 $131,625.00
2 SIDEWALK RAMPS EACH 10 $3,000.00 $30,000.00
3 ADA RETROFIT DRIVEWAYS EACH 7 $2,000.00 $14,000.00
4 STREET LIGHT EACH 4 $5,000.00 $20,000.00

5
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $40,000.00 $40,000.00

Subtotal Construction $235,625.00

Traffic Control/Police Officer (4%) $9,425.00

Allowance for Extra Work (5%) $11,781.25

Contingency (20%) $47,125.00

Total Construction $303,956.25

Design Phase (27%) $82,068.19
Streetlighting Fee (2%) $6,079.13
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $91,186.88
GRAND TOTAL $513,290.44
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T) PARK THOMAS SIDEWALKS
 (39TH AVE – 36TH AVE & CAMBRIDGE RD – THOMAS RD)
SIDEWALKS, ADA IMPROVEMENTS & STREET LIGHTS

Project Location: 39th Avenue to 36th Avenue from Cambridge Road to Thomas Road.

Project Description:

· Install 10,200 LF of new sidewalks in the Park Thomas business park where there
are no existing sidewalks.

· Install 18 new sidewalk ramps.
· Retrofit 43 existing driveways with a level walking surface behind the driveway.
· Install 13 new street lights to meet current City standards for street light spacing.

Project Benefits:  This project will provide accessible sidewalks within the Park Thomas
business park and fill gaps in the existing street light coverage.

Key Destinations:  The Thomas Road bus stops and businesses and the Park Thomas
businesses.

Project Constraints:  None

Budgetary Cost Estimate:

Construction Cost $803,000
Design, Construction Administration & Other Fees $504,000
Right-of-Way Acquisition                $0,000

TOTAL         $1,307,000
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Exhibit 20: Park Thomas Sidewalks
 (39th Ave – 36th Ave & Cambridge Rd – Thomas Rd)
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Budget Cost Estimate:
39th Ave – 36th Ave & Cambridge Rd – Thomas Rd

Item # Description Unit Quantity Unit Cost Total Cost
1 SIDEWALK SF 51200 $6.50 $332,800.00
2 SIDEWALK RAMPS EACH 18 $3,000.00 $54,000.00
3 REBUILD DRIVEWAYS EACH 1 $4,500.00 $4,500.00
4 ADA RETROFIT DRIVEWAYS EACH 43 $2,000.00 $86,000.00
5 STREET LIGHT EACH 13 $5,000.00 $65,000.00

6
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $80,000.00 $80,000.00

Subtotal Construction $622,300.00

Traffic Control/Police Officer (4%) $24,892.00

Allowance for Extra Work (5%) $31,115.00

Contingency (20%) $124,460.00

Total Construction $802,767.00

Design Phase (27%) $216,747.09
Streetlighting Fee (2%) $16,055.34
APS/SRP Design Fee $10,000.00
Procurement and PIO $20,000.00

Construction Administration (30%) $240,830.10
GRAND TOTAL $1,306,399.53
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U) THOMAS RD SHARED-USE PATHWAY (48TH LN – 47TH AVE)
SHARED-USE PATHWAY & ADA IMPROVEMENTS

Project Location: Thomas Road, 48th Lane to 47th Avenue

Project Description:

· Construct a new 12-foot wide, shared-use concrete pathway on the north side of
Thomas Road between 48th Lane and 47th Avenue; connecting the bike route on
48th Lane with the bike route on 47th Avenue.

· Install 100 LF of new sidewalk to connect to the existing sidewalk west of 48th Lane.
· Install 3 new sidewalk ramps on the north side of Thomas road to accommodate

the wider shared-use pathway.
· Replace the non-standard sidewalk ramp at the southeast corner of 48th Lane and

Thomas Road.
· Install high-visibility crosswalks at the signalized intersection with 48th Lane.

Project Benefits:  The proposed improvements will provide connectivity between the 48th

Lane and the 47th Avenue bike routes as well as safer, high visibility crosswalks on
Thomas Road.  The shared-use pathway also provides connectivity with the Osborn Road
and Encanto Boulevard bike lanes.

Key Destinations:  Access to the Thomas Road businesses and the Thomas Road bus
stops.

Project Constraints: None.

Budgetary Cost Estimate:

Construction Cost   $97,000
Design, Construction Administration & Other Fees   $76,000
Right-of-Way Acquisition                $0,000

TOTAL            $173,000
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Exhibit 21: Thomas Rd Shared-Use Pathway (48th Ln – 47th Ave)
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Budgetary Cost Estimate: Thomas Rd (48th Ln – 47th Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 SIDEWALK AND PATHWAY (includes driveway
connection)

SF 7150 $6.50 $46,475.00

2 SIDEWALK RAMP EACH 4 $2,500.00 $10,000.00

3 HIGH VISIBILITY CROSSWALKS (LADDER) EACH 2 $2,000.00 $4,000.00

4 REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS

LS 1 $15,000.00 $15,000.00

Subtotal Construction $75,475.00

Traffic Control/Police Officer (4%) $3,019.00

Allowance for Extra Work (5%) $3,773.75

Contingency (20%) $15,095.00

Total Construction $97,362.75

Design Phase (27%) $26,287.94

Procurement and PIO $20,000.00

Construction Administration (30%) $29,208.83

GRAND TOTAL $172,859.52
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V) 39TH AVE / GRAND CANAL BIKEWAY (OSBORN RD – GRAND CANAL)
BIKE LANES, SHARED-USE PATHWAY & PEDESTRIAN / BIKE BRIDGE

Project Location: 39th Avenue, Osborn Road to the Grand Canal

Project Description:

· Extend the 39th Avenue bike lanes from Osborn Road to Sheila Lane which is just
south of the Grand Canal

· Construct a new 12-foot wide shared-use concrete pathway in the unused right-of-
way from Sheila Lane to the Grand Canal; connecting to the existing pathway on
the south side of the Canal.

· Install a new sidewalk ramp at Sheila Lane for access to the share-use pathway.
· Construct a new, 12-foot wide pedestrian / bike bridge over the Grand Canal for

connection to the future pathway on the north side of the Canal.
· Install 4 new street lights to fill gaps in the street light coverage along 39th Avenue

and to provide lighting for the shared-use pathway and Canal bridge.

Project Benefits:  The proposed improvements will provide connectivity between the
bikeways on 39th Avenue and Osborn Road with the pathways on the Grand Canal.

Key Destinations:  Pueblo del Sol Elementary School and the Grand Canal pathways.

Project Constraints:

· SRP License – Installation of the Canal bridge and connections to the Canal
pathways will require a license from the Salt River Project; although there is no
reason to believe that the license could not be obtained because the City has
obtained licenses for several other similar bridges in the past.

Budgetary Cost Estimate:

Construction Cost $505,000
Design, Construction Administration & Other Fees $328,000
Right-of-Way Acquisition                $0,000

TOTAL            $833,000
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Exhibit 22: 39th Ave/Grand Canal Bikeway (Osborn Rd – Grand Canal)
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Budgetary Cost Estimate:
39th Ave/Grand Canal (Osborn Rd – Grand Canal)

Item # Description Unit Quantity Unit Cost Total Cost

1 BIKE LANE (INCLUDES STRIPES, SIGNAGE &
SYMBOLS)

LF 1150 $6.00 $6,900.00

2 CONCRETE PATHWAY SF 1800 $6.50 $11,700.00

3 SIDEWALK RAMP EACH 1 $2,500.00 $2,500.00

4 STREET LIGHT EACH 4 $5,000.00 $20,000.00

5 CANAL PED/BIKE BRIDGE LS 1 $350,000.00 $350,000.00

Subtotal Construction $391,100.00

Traffic Control/Police Officer (4%) $15,644.00

Allowance for Extra Work (5%) $19,555.00

Contingency (20%) $78,220.00

Total Construction $504,519.00

Design Phase (27%) $136,220.13

Streetlighting Fee (2%) $10,090.38

APS/SRP Design Fee $10,000.00

Procurement and PIO $20,000.00

Construction Administration (30%) $151,355.70

GRAND TOTAL $832,185.21
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W) OSBORN RD BIKEWAY (39TH AVE – 35TH AVE)
BUFFERED BIKE LANES

Project Location: Osborn Road, 39th Avenue to 35th Avenue

Project Description:

· Extend the existing Osborn Road bike lanes from 39th Avenue to approximately
800 feet east of 35th Avenue.

· Stripe bike lane buffers between 39th Avenue and 35th Avenue; narrowing the traffic
lanes to 11 feet wide.  This will help slow traffic for the two elementary schools in
the area; Madrid Elementary and Pueblo del Sol Elementary.

· Restripe the left turn lanes on each side of 35th Avenue to provide enough space
to extend the bike lanes to the intersection crosswalks.

Project Benefits:  The proposed improvements will extend the Osborn Road bike lanes;
providing connectivity to the 35th Avenue bus route.  The proposed buffered bike lanes
will also narrow the traffic lanes which should lower vehicle speeds on Osborn road in
vicinity of Madrid and Pueblo del Sol Elementary schools.

Key Destinations:  Pueblo el Sol and Madrid Elementary Schools and 35th Avenue bus
route.

Project Constraints: None.

Budgetary Cost Estimate:

Construction Cost $125,000
Design, Construction Administration & Other Fees   $91,000
Right-of-Way Acquisition                $0,000

TOTAL            $216,000
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Exhibit 23: Osborn Rd Bikeway (39th Ave – 35th Ave)
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Budgetary Cost Estimate: Osborn Rd (39th Ave – 35th Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 BIKE LANE (INCLUDES STRIPES, SIGNAGE &
SYMBOLS)

LF 2780 $6.00 $16,680.00

2 BUFFERED BIKE LANE (INCLUDES STRIPES, SIGNAGE
& SYMBOLS)

LF 4570 $12.00 $54,840.00

3 RE-STRIPING ROADWAY (1,650 LF & SYMBOLS) LS 1 $15,000.00 $15,000.00

4 BIKE LANE LOOP DETECTION EACH 2 $5,000.00 $10,000.00

Subtotal Construction $96,520.00

Traffic Control/Police Officer (4%) $3,860.80

Allowance for Extra Work (5%) $4,826.00

Contingency (20%) $19,304.00

Total Construction $124,510.80

Design Phase (27%) $33,617.92

Procurement and PIO $20,000.00

Construction Administration (30%) $37,353.24

GRAND TOTAL $215,481.96
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X) 39TH AVE BIKEWAY (ENCANTO BLVD – THOMAS RD)
BUFFERED BIKE LANES, SHADE TREES & LANDSCAPING

Project Location: 39th Avenue, Encanto Boulevard to Thomas Road

Project Description:  This project takes advantage of the extra width on 39th Avenue to
narrow the traffic lanes and provide bike lane buffers and shade trees.

· Install striped buffers for the bike lanes on the east side of 39th Avenue; preserving
the existing on-street parking and the drop off lane in front of PT Coe Elementary
School. Narrow the northbound traffic lane to 12 feet.

· Install curbed landscaped buffers for the bike lanes on the west side of 39th

Avenue.  Narrow the southbound traffic lane to 12 feet.  Widen the bike lanes to 8
feet between the buffer curb and the outside curb to allow access for street
maintenance equipment.

· Plant 44 new shade trees in the landscaped bike lane buffers.
· Restripe the left and right turn lanes at Thomas Road to provide enough space to

extend the northbound bike lane to the intersection crosswalk.

Project Benefits:  The proposed improvements will provide buffered bike lanes while also
narrowing the traffic lanes on 39th Avenue.  39th Avenue is currently 66 feet wide with only
one traffic lane in each direction. The wide lanes encourage fast vehicle speeds which is
a negative impact to PT Coe Elementary School. The proposed buffered bike lanes will
narrow the traffic lanes which should lower the vehicle speeds.  The project will also add
shade to the street with the planting of trees in the landscaped bike lane buffers.

Key Destinations:  PT Coe Elementary School, the Thomas Road businesses and the
Thomas Road bus route.

Project Constraints:

· Water and Sewer Lines – Between Virginia Avenue and Thomas Road the
proposed curbed landscape buffer is straddled by a water line and a sewer line
which are separated by 18 feet.  Therefore, a variance will be required from the
Water Services Department since the proposed shade trees will be less than 10
feet horizontal distance from each of the utility lines.

Budgetary Cost Estimate:

Construction Cost $402,000
Design, Construction Administration & Other Fees $249,000
Right-of-Way Acquisition                $0,000

TOTAL            $651,000
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Exhibit 24: 39th Ave Bikeway (Encanto Blvd – Thomas Rd)
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Budgetary Cost Estimate: 39th Ave Bikeway (Encanto Blvd – Thomas Rd)
Item # Description Unit Quantity Unit Cost Total Cost

1 BIKE LANE (INCLUDES STRIPES, SIGNAGE &
SYMBOLS)

LF 1200 $6.00 $7,200.00

2 BUFFERED BIKE LANE (INCLUDES STRIPES, SIGNAGE
& SYMBOLS)

LF 2110 $12.00 $25,320.00

3 RE-STRIPING (Turn Lanes at Thomas 610 LF, Symbols) LS 1 $5,000.00 $5,000.00

4 CURB FOR LANDSCAPE ISLANDS LF 2630 $50.00 $131,500.00

5 AC PAVEMENT SY 600 $80.00 $48,000.00

6 SHADE TREES EACH 44 $400.00 $17,600.00

7 LANDSCAPING (D.G./SHRUBS & IRRGATION) SF 12000 $6.00 $72,000.00

8
REMOVAL OF EXISTING IMPROVEMENTS,
ADJUSTMENTS & RELOCATIONS LS 1 $5,000.00 $5,000.00

Subtotal Construction $311,620.00

Traffic Control/Police Officer (4%) $12,464.80

Allowance for Extra Work (5%) $15,581.00

Contingency (20%) $62,324.00

Total Construction $401,989.80

Design Phase (27%) $108,537.25

Procurement and PIO $20,000.00

Construction Administration (30%) $120,596.94

GRAND TOTAL $651,123.99
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Y) ENCANTO BLVD BIKEWAY (51ST AVE – 35TH AVE)
BIKE LANE IMPROVEMENTS, SHARED-USE LANES & LOOP DETECTION

Project Location: Encanto Boulevard, 51st Avenue to 35th Avenue

Project Description:  Construct the bike lane improvements on Encanto Boulevard that
were proposed in the City’s Comprehensive Bicycle Master Plan, which include:

· Loop detection at 43rd and 35th Avenue traffic signals.
· Shared-use markings on Vernon Avenue from 51st Avenue to 49th Avenue.
· Extend existing bike lanes to the 43rd Avenue and 35th Avenue intersections.

Project Benefits:  The proposed bikeway improvements will fill a gap in the existing
bikeway between 51st Avenue and 49th Avenue and make the rest of the bikeway safer
and more efficient for bicyclists.

Key Destinations:  Joseph Zito Elementary School and the 51st, 43rd and 35th Avenue bus
routes.

Project Constraints: None

Budgetary Cost Estimate:

Construction Cost   $87,000
Design, Construction Administration & Other Fees   $70,000
Right-of-Way Acquisition                $0,000

TOTAL            $157,000
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Exhibit 25: Encanto Blvd Bikeway (51st Ave – 35th Ave)



Proposed Conditions Report – Study Area 6
                                      Westside Neighborhoods

August 2019 Page 93 of 96

Budgetary Cost Estimate: Encanto Blvd (51st Ave – 35th Ave)
Item # Description Unit Quantity Unit Cost Total Cost

1 BIKE LANE (INCLUDES STRIPES, SIGNAGE &
SYMBOLS)

LF 2800 $6.00 $16,800.00

2 SHARED LANE (INCLUDES SIGNAGE & SYMBOLS) LF 2300 $2.50 $5,750.00

3 RE-STRIPING ROADWAY (STRIPES & SYMBOLS) LS 1 $25,000.00 $25,000.00

4 BIKE LANE LOOP DETECTION EACH 4 $5,000.00 $20,000.00

Subtotal Construction $67,550.00

Traffic Control/Police Officer (4%) $2,702.00

Allowance for Extra Work (5%) $3,377.50

Contingency (20%) $13,510.00

Total Construction $87,139.50

Design Phase (27%) $23,527.67

Procurement and PIO $20,000.00

Construction Administration (30%) $26,141.85

GRAND TOTAL $156,809.02
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PROJECT PRIORITIZATION
Each project was scored based on criteria provided by the City’s Street Transportation
Department.  The resulting scores are shown below in Table 3.  These scores were
used to determine the project ranking previously identified in Tables 1 and 2.  The
project with the highest score was ranked number 1.

The scoring criteria included bicycle and pedestrian safety, roadway user stress level,
connectivity to bus stops and key destinations, public input, constructability and cost.
The Appendix includes the scoring summary for each project along with the worksheet
that was used to develop the scores.
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Table 3 – Summary of Project Scores

Project
ID

Project Name Route(s) Project Limits
Project
Length

Description/Scope

Type of Project
(Bicycle, Curb-Ramp,
Shade, Pedestrian,

Traffic Calming,
and/or Crossings)

Evaluation
Criteria
Score

A
Thomas Road Ped
Improvements

Thomas Road
51st Ave -
43rd Ave

1 mile
ADA Improvements, Street Lights, Traffic
Signal/Crosswalk Upgrades & Landscaping

Pedestrian 88

B
Thomas Road Ped
Improvements

Thomas Road
43rd Ave -
35th Ave

1 mile
ADA Improvements, Street Lights, Traffic
Signal/Crosswalk Upgrades & Landscaping

Pedestrian 87

C
43rd Avenue Ped
Improvements

43rd Avenue
Encanto Blvd -
Osborn Rd

1 mile
ADA Improvements, Street Lights, Traffic
Signal/Crosswalk Upgrades & Landscaping

Pedestrian 87

D
35th Avenue Ped
Improvements

35th Avenue
Encanto Blvd -
Osborn Rd

1 mile
ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades

Pedestrian 83

E 51st Avenue Ped Hybrid
Beacon

51st Avenue At Earll Dr 130 feet New PHB & Sidewalk Ramp Improvements Pedestrian 84

F 43rd Avenue Ped Hybrid
Beacon

43rd Avenue At Virginia Ave 100 feet New PHB & Sidewalk Ramp Improvements Pedestrian 83

G 43rd Avenue Ped Hybrid
Beacon

43rd Avenue At Earll Dr 100 feet New PHB & Sidewalk Ramp Improvements Pedestrian 84

H
48th Lane Ped
Improvements

48th Lane
Encanto Blvd -
Thomas Rd

0.55 mile
ADA Improvements, Street Lights &
Drainage Improvements

Pedestrian 92

I
47th Avenue Ped
Improvements

47th Avenue
Thomas Rd -
Earll Dr

0.25 mile
Roadway Diet, ADA Improvements, Street
Lights & Shade Trees

Pedestrian 99

J 39th Avenue Ped
Improvements

39th Avenue Encanto Blvd -
Thomas Rd

0.5 mile ADA Improvements, Street Lights & Shade
Trees

Pedestrian 92

K 39th Avenue Ped
Improvements

39th Avenue Thomas Rd -
Osborn Road

0.5 mile ADA Improvements & Street Lights Pedestrian 93

L
Encanto Boulevard Ped
Improvements

Encanto
Boulevard

49th Ave -
43rd Ave

0.78 mile
ADA Improvements, Street Lights,
Drainage Improvements & Shade Trees

Pedestrian 88

M
Encanto Boulevard Ped
Improvements

Encanto
Boulevard

43rd Ave -
35th Ave

0.5 mile
ADA Improvements, Street Lights &
Drainage Improvements

Pedestrian 89

N
Osborn Road Ped
Improvements

Osborn Road
51st Ave -
43rd Ave

1 mile
ADA Improvements, Curb & Gutter,
Sidewalk, Street Lights & Shade Trees

Pedestrian 91

O Osborn Road Ped
Improvements

Osborn Road 43rd Ave -
35th Ave

1 mile ADA Improvements & Street Lights Pedestrian 92

P Neighborhood Sidewalks 39th Ave -
37th Ave

Encanto Blvd -
Wilshire Dr

1.14 mile Sidewalks, ADA Improvements & Street
Lights

Pedestrian 90

Q Neighborhood Sidewalks 37th Ave -
35th Ave

Encanto Blvd -
Wilshire Dr

1.05 mile Sidewalks, ADA Improvements & Street
Lights

Pedestrian 90

R Neighborhood Sidewalks 39th Ave -
37th Ave

Thomas Rd -
Cheery Lynn Rd

1.7 mile Sidewalks, ADA Improvements & Street
Lights

Pedestrian 88

S Neighborhood Sidewalks 47th Dr -
46th Dr

Earll Dr -
Osborn Rd

0.58 mile Sidewalks, ADA Improvements & Street
Lights

Pedestrian 92

T Park Thomas Sidewalks 39th Ave -
36th Ave

Cambridge Rd -
Thomas Rd

1 mile Sidewalks, ADA Improvements & Street
Lights

Pedestrian 93

U Thomas Road Shared-Use
Pathway

Thomas Road 48th Ln -
47th Ave

635 feet Shared-Use Pathway & ADA
Improvements

Bicycle 81

V
39th Avenue / Grand
Canal Bikeway

39th Avenue
Osborn Rd -
Grand Canal

0.2 mile
Bike Lanes, Shared-Use Pathway &
Pedestrian/Bike Bridge

Bicycle 97

W Osborn Road Bikeway Osborn Road 39th Ave -
35th Ave

0.57 mile Buffered Bike Lanes Bicycle 82

X 39th Avenue Bikeway 39th Avenue
Encanto Blvd -
Thomas Rd

0.5 mile
Buffered Bike Lanes, Shade Trees &
Landscaping

Bicycle 91

Y
Encanto Boulevard
Bikeway

Encanto
Boulevard

51st Ave -
35th Ave

0.5 mile
Bike Lane Improvements, Shared-Use
Lanes &

Bicycle 82
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APPENDIX – Project Scoring Summary and Criteria



Scoring Summary - Study Area 6 - Westside Neighborhoods
City of Phoenix Criteria

Project ID Project Name Route(s) Project Limits Project Length Description/Scope

Type of Project
(Bicycle, Curb-Ramp,

Shade, Pedestrian, Traffic
Calming, and/or Crossings)

Bicycle Facilities
(Y/N/#)

Type
Curb Ramp

(Y/N/#)
Trees/shade

(Y/N/#)
Type

Pedestrian/Side
walk (Y/N/l.f.)

Traffic Calming
(Y/N/#)

Type
Pedestrian

Crossing (Y/N/#)
Type

Evaluation
Criteria Score

A Thomas Rd. Ped Improvements Thomas Road
51st Ave -
43rd Ave

1 mile
ADA Improvements, Street Lights, Traffic
Signal/Crosswalk Upgrades & Landscaping

Pedestrian N Y/9 Y/32 Trees Y/125 lf N Y/8 High Visibilty 88

B Thomas Rd. Ped Improvements Thomas Road
43rd Ave -
35th Ave

1 mile
ADA Improvements, Street Lights, Traffic
Signal/Crosswalk Upgrades & Landscaping

Pedestrian N Y/25 Y/39 Trees Y/960 lf N Y/8 High Visibilty 87

C 43rd Avenue Ped Improvements 43rd Avenue
Encanto Blvd -
Osborn Rd

1 mile
ADA Improvements, Street Lights, Traffic
Signal/Crosswalk Upgrades & Landscaping

Pedestrian N Y/27 Y/130 Trees Y/1238 lf N Y/12 High Visibilty 87

D 35th Avenue Ped Improvements 35th Avenue
Encanto Blvd -
Osborn Rd

1 mile
ADA Improvements, Street Lights,
Traffic Signal/Crosswalk Upgrades

Pedestrian N Y/3 N N N Y/18 High Visibilty 83

E 51st Avenue Ped Hybrid Beacon 51st Avenue At Earll Dr 130 feet New PHB & Sidewalk Ramp Improvements Pedestrian N Y/1 N N N Y/2
PHB & High
Visibility

84

F 43rd Avenue Ped Hybrid Beacon 43rd Avenue At Virginia Ave 100 feet New PHB & Sidewalk Ramp Improvements Pedestrian N Y/3 N N N Y/2
PHB & High
Visibility

83

G 43rd Avenue Ped Hybrid Beacon 43rd Avenue At Earll Dr 100 feet New PHB & Sidewalk Ramp Improvements Pedestrian N Y/2 N N N Y/2
PHB & High
Visibility

84

H 48th Lane Ped Improvements 48th Lane
Encanto Blvd -
Thomas Rd

0.55 mile
ADA Improvements, Street Lights & Drainage
Improvements

Pedestrian N Y/2 N N N N 92

I 47th Avenue Ped Improvements 47th Avenue
Thomas Rd -
Earll Dr

0.25 mile
Roadway Diet, ADA Improvements, Street Lights &
Shade Trees

Pedestrian N Y/4 Y/54 Trees Y/600 lf N N 99

J 39th Avenue Ped Improvements 39th Avenue
Encanto Blvd -
Thomas Rd

0.5 mile ADA Improvements, Street Lights & Shade Trees Pedestrian N Y/17 Y/30 Trees N N Y/1 High Visibilty 92

K 39th Avenue Ped Improvements 39th Avenue
Thomas Rd -
Osborn Road

0.5 mile ADA Improvements & Street Lights Pedestrian N Y/15 N N N N 93

L Encanto Boulevard Ped Improvements
Encanto
Boulevard

49th Ave -
43rd Ave

0.78 mile
ADA Improvements, Street Lights, Drainage
Improvements & Shade Trees

Pedestrian N Y/14 Y/7 Trees N N N 88

M Encanto Boulevard Ped Improvements
Encanto
Boulevard

43rd Ave -
35th Ave

0.5 mile
ADA Improvements, Street Lights & Drainage
Improvements

Pedestrian N Y/25 N N N N 89

N Osborn Road Ped Improvements Osborn Road
51st Ave -
43rd Ave

1 mile
ADA Improvements, Curb & Gutter, Sidewalk, Street
Lights & Shade Trees

Pedestrian N Y/11 Y/185 Trees Y/375 lf N N 91

O Osborn Road Ped Improvements Osborn Road
43rd Ave -
35th Ave

1 mile ADA Improvements & Street Lights Pedestrian N Y/5 N N N N 92

P Neighborhood Sidewalks
39th Ave -
37th Ave

Encanto Blvd -
Wilshire Dr

1.14 mile Sidewalks, ADA Improvements & Street Lights Pedestrian N Y/14 N Y/9100 lf N N 90

Q Neighborhood Sidewalks
37th Ave -
35th Ave

Encanto Blvd -
Wilshire Dr

1.05 mile Sidewalks, ADA Improvements & Street Lights Pedestrian N Y/20 N Y/8400 lf N N 90

R Neighborhood Sidewalks
39th Ave -
37th Ave

Thomas Rd -
Cheery Lynn Rd

1.7 mile Sidewalks, ADA Improvements & Street Lights Pedestrian N Y/25 N Y/13700 lf N N 88

S Neighborhood Sidewalks
47th Dr -
46th Dr

Earll Dr -
Osborn Rd

0.58 mile Sidewalks, ADA Improvements & Street Lights Pedestrian N Y/10 N Y/4000 lf N N 92

T Park Thomas Sidewalks
39th Ave -
36th Ave

Cambridge Rd -
Thomas Rd

1 mile Sidewalks, ADA Improvements & Street Lights Pedestrian N Y/18 N Y/10200 lf N N 93

U Thomas Road Shared-Use Pathway Thomas Road
48th Ln -
47th Ave

635 feet Shared-Use Pathway & ADA Improvements Bicycle Y/535 lf Shared-Use Y/4 N Y/100 lf N Y/2 High Visibilty 81

V 39th Avenue / Grand Canal Bikeway 39th Avenue
Osborn Rd -
Grand Canal

0.2 mile
Bike Lanes, Shared-Use Pathway &
Pedestrian/Bike Bridge

Bicycle
Y/1150 lf
/150 lf

Bike Lane/
Shared-Use

Y/1 N Y/150 lf (SU) N Y/1 Bridge 97

W Osborn Road Bikeway Osborn Road
39th Ave -
35th Ave

0.57 mile Buffered Bike Lanes Bicycle Y/7350 lf
BikeLane/Buff
Bike Lane

N N N N N 82

X 39th Avenue Bikeway 39th Avenue
Encanto Blvd -
Thomas Rd

0.5 mile
Buffered Bike Lanes, Shade Trees &
Landscaping

Bicycle
Y/1200 lf
/2110 lf

BikeLane/Buff
Bike Lane

N Y/44 Trees N Y/2630 lf Raised Islands N 91

Y Encanto Boulevard Bikeway
Encanto
Boulevard

51st Ave -
35th Ave

0.5 mile
Bike Lane Improvements, Shared-Use Lanes &
Loop Detection

Bicycle
Y/3/2800 lf
/2300 lf

Loop Detect/
Bike Lane
/Shared Lane

N N N N N 82

Individual Project Components



T2050 Mobility Project Prioritization Criteria (100-point scale)

Safety* (23 points max.)

Proximity of proposed project to >= 1 documented pedestrian/ bicycle injury within past 5 years
>1.0 mi. 0.5 mi.-1.0 mi. 0.25 mi.-0.5 mi. <0.25 mi.

0 1 5 7

Proximity of proposed project to >= 1 documented pedestrian/ bicycle fatality within past 5 years
>1.0 mi. 0.5 mi.-1.0 mi. 0.25 mi.-0.5 mi. <0.25 mi.

0 2 7 10

Is the project location within 0.5 miles of >= 5 pedestrian/ bicycle injuries or fatalities?
No Yes

Points 0 3

Does the proposed project have a positive Crash Reduction Factor (CRF) assigned by FHWA’s
Crash Modification Factors Clearinghouse? (* = derived from FHWA CMF Clearinghouse)

No Yes CRF value* Current Condition* Proposed Condition* Crash Type*
0 3

Roadway User Stress Level (15 points max.)

Stress Level based on the functional classification of the roadway on which project is recommended
Functional
classification

Highway Arterial
5-6 lanes and/or
>40 mph and/or

>10,000 ADT

Collector
3-4 lanes and/or
>=35 mph and/or

>=5,000 ADT

Local
1-2 lanes and/or
>=25 mph and/or

<5,000 ADT
Points 0 5 10 15

Connectivity Between Project and Destinations* (22 points max.)

Total number of connections the project creates/improves to destinations, within 1/4 mile of the
project (1/2 mi. for bike projects). This includes eliminating sidewalk and bikeway system gaps.
# of cnxns <3 3-5 6-8 9-11 12-14 15-17 18-19 20+
Points 0 1 2 3 4 5 6 7

Select all destination types that the project creates/improves connections to, within 1/4 mile of the
project (1/2 mi. for bike projects). (Sum all points selected in this block, up to 21 points)

Destinations Job/transit
(Employment,

transit)

Food/
Dining

(Restaurants,
coffee shops)

Errands
(Food shop-
ping, other
shopping)

Health/
Community
(Doctor/clinic,

places of
worship,

community
centers)

Schools
(Any school)

Parks
(Any park)

Points (1-6)
TBD by
public

(1-6)
TBD by
public

(1-6)
TBD by
public

(1-6)
TBD by
public

(1-6)
TBD by
public

(1-6)
TBD by
public

Proximity to existing or planned bus, BRT, or light rail line
Proximity >1/2 mi. 1/2-1/4 mi. 1/4-0 mi.
Points 0 1 2



Public Input (20 points max.)

Public Input rank
Rank 1 (low) 2 3 4 5 (high)
Points 4 8 12 16 20

Deliverability/Constructability (10 points max.)

Is the project included in -- or does it abut -- an existing or programmed project/DCR
No Yes

Points 0 2

Does the project incorporate shade?
Trees added <5 5-10 11-15 16-20 >20
Points 0 1 2 3 4

Does the project have utility constraints (water, sewer, gas, electric, fiber, etc.)
# of constraints >7 7-9 4-6 0-3
Points 0 1 2 3

Ease/cost of maintenance
Low ease/high cost High ease/low cost

Points 0 1

Cost (10 points max.)

Estimated total project cost (including ROW)
Cost >$2.5M $2.5M-$2.0M $2.0M-$1.5M $1.5M-$1M $1M-$500k <$500k
Points 0 1 2 3 4 5

Estimated cost of required ROW takes
ROW takes >$1.0M $750k-$1.0M $500k-$750k $250k-$500k >$0-$250k $0
Points 0 1 2 3 4 5

Bonus/Equity (10 points max.)

Score based on staff’s initial needs-based analysis and resulting Mobility Area # rank
Mobility Area # 11 9-10 7-8 5-6 3-4 1-2
Points 5 6 7 8 9 10

Summary
Criteria Score
Safety* (23)
Roadway User Stress Level (15)
Connectivity* (22)
Public Input (20)
Deliverability/Constructability (10)
Cost (10)
   Sub Total   (100)
Bonus/Equity     (10)
   TOTAL

* This is a key component of Complete Streets


